

Plan for this week

- **Wednesday Morning**

- Start TKR Mechanical Integration at 7 am (need to identify crew)
- Mechanical Procedures for TKR Integration will be revised
- B. Grist will present list of CAL and TKR tests to be performed during mechanical integration, probably ½ h to 1 h duration (we will revise list during the morning)

- **Wednesday Afternoon**

- Run “limited set of tests” after each integration step as defined in the procedures
- Start CAL Integration if possible (need to identify the crew and work on the back up solution)
- Evaluate tools necessary for electrical tests/debugging for integrated system

- **Thursday Morning**

- Either start CAL integration and perform CAL only tests
- EGSE crew will evaluate integrated system

- **Thursday Afternoon**

- EGSE crew will continue evaluation of the integrated system
- TKR and CAL work on the plan for tests for next week. Will assign priority list

- **Friday Morning**

- EGSE crew will continue evaluation of the integrated system

- **Friday Afternoon**

- To plan for next week need to address the following questions
 - Is it necessary/desirable to keep the parallel development for TKR & CAL?
 - Is de integration necessary?