



Logistics Status Review

7 September 2005

Paul Dizon

Deliverable Status

- **Facility Drawings Required by SLAC**

– LAT-DS-05899-01	NRL Clean Test	Released
– LAT-DS-05901-01	NRL Integration and Test Area	TBD
– LAT-DS-05902-01	NRL Vibration Test Facility	Released
– LAT-DS-05903-01	Slip Table Bolt Pattern	Released
– LAT-DS-05904-01	Expander Head Bolt Pattern	Released
– LAT-DS-05905-01	LAT Vibration Table Interface	Released
– LAT-DS-05906-01	NRL Acoustic Test Facility	Released
– LAT-DS-05907-01	NRL TVAC Test Facility	Released
– LAT-DS-05908-01	NRL EMI Test Facility	Released

- **LAT Transport Container**

– Detailed Design Completion	16 Sept 2005 – 30 Sept 2005
– Scheduled Delivery	11 Nov 2005

Facility Upgrade Status

- **Vibration Test Facility**
 - **Expander Head Load Frame**
 - Scheduled Delivery 4 November 2005
 - Redesign Complete 17 October 2005
 - Modification Complete 29 November 2005
- **Acoustic Test Facility**
 - **Ramp**
 - Design Complete 19 Sept 2005
 - Fabrication Complete 15 Nov 2005
- **TVAC Test Facility**
 - **Port Plate Fabrication**
 - Design Complete Complete
 - Scheduled Delivery 20 Sept 2005 – 27 Sept 2005
 - **TVAC Trolley System Modification**
 - Design Complete 16 Sept 2005 – 23 Sept 2005
 - Modification Complete 4 Nov 2005 – 2 Dec 2005
- **EMI Test Facility**
 - **Ramp**
 - Design Complete 19 Sept 2005
 - Fabrication Complete 15 Nov 2005
 - **Bridge Modifications**
 - Modification Complete 16 Sept 2005