

ID	Task Name	Start	Finish	% Complete	July 2006							August 2006							September 2006																											
					2	2	5	2	8	1	4	7	10	13	16	19	22	25	28	31	3	6	9	12	15	18	21	24	27	30	2	5	8	11	14	17	20	23	26	29						
1	<b>Environmental Test</b>	<b>Thu 5/11/06</b>	<b>Tue 9/19/06</b>	<b>85%</b>																																										
77	<b>TVAC</b>	<b>Wed 7/5/06</b>	<b>Wed 9/6/06</b>	<b>99%</b>																																										
107	Final Cold CPT	Fri 9/1/06	Sat 9/2/06	100%																																										
108	<b>Break config mtg telecom @1:00 pm PDT 9/2</b>	Sat 9/2/06	Sat 9/2/06	100%																																										
109	Excursion to hot	Sun 9/3/06	Mon 9/4/06	100%																																										
110	Transition to Ambient	Mon 9/4/06	Wed 9/6/06	83%																																										
111	Install chiller	Wed 9/6/06	Wed 9/6/06	0%																																										
112	Post TVAC Open Door CPT	Wed 9/6/06	Sat 9/9/06	0%																																										
113	<b>LAT EGSE Deliver to GD-SASS</b>	<b>Sun 9/10/06</b>	<b>Tue 9/19/06</b>	<b>0%</b>																																										
114	LAT EGSE Pack	Sun 9/10/06	Mon 9/11/06	0%																																										
115	LAT EGSE Ship to GD-SASS	Tue 9/12/06	Sat 9/16/06	0%																																										
116	LAT EGSE Set-up at GD-SASS	Sat 9/16/06	Tue 9/19/06	0%																																										
117	LAT EGSE ready at GD-SASS	Tue 9/19/06	Tue 9/19/06	0%																																										
118	Remove LAT from Chamber	Sun 9/10/06	Sun 9/10/06	0%																																										
119	Remove Radiators	Mon 9/11/06	Tue 9/12/06	0%																																										
120	<b>Weight &amp; CG</b>	<b>Wed 9/13/06</b>	<b>Thu 9/14/06</b>	<b>0%</b>																																										
121	Align LAT on Test Platform	Wed 9/13/06	Wed 9/13/06	0%																																										
122	Measure overall Mass & cg	Wed 9/13/06	Wed 9/13/06	0%																																										
123	Rotate LAT 180 degrees and align to test platform	Thu 9/14/06	Thu 9/14/06	0%																																										
124	Measure overall mass & cg	Thu 9/14/06	Thu 9/14/06	0%																																										
125	Install LAT in shipping container and prep for shipping	Fri 9/15/06	Fri 9/15/06	0%																																										

