


GLAST Large Area Telescope:

Engineering Meeting
December 17, 2002

Lowell A. Klaisner
Stanford Linear Accelerator Center
Chief Engineer

Klaisner@slac.stanford.edu
650-967-6290



Subject


Plans and Status for the LAT CDR

Purpose:

This meeting will address the plans and status of preparations for the LAT Critical Design Review scheduled for April 29, 2003 through May 1, 2003.

Outcomes:

- 1. Each subsystem understand what needs to be done to be ready for the LAT CDR including documentation, parts and processes qualification, and testing and analysis.**
- 2. Discuss the plans for the subsystem Peer Reviews and the linkage to the LAT CDR.**
- 3. Identify the critical decisions and documentation required from the LAT IPO to support the subsystem's readiness for their Peer Reviews.**




Agenda

Plans and Status for the LAT CDR


Agenda:

| | | |
|--|--------------------------------|--------------------------|
| 1. Introduction | L. Klaisner D. Horn | 10 Min |
| 2. Plans and Status for the LAT CDR | D. Lung M. Nordby | 50 Min 10 Min |
| 3. Discussion | D. Horn | 15 Min |



Schedule

- **Subsystem Peer Reviews**
 - **ACD** **January 7 & 8**
 - **CAL** **March 17 & 18**
 - **ELX** **March 19 & 20**
 - **TKR** **March 24 & 25**
 - **Mech** **March 26 & 27**
 - **I&T** **March 28**
- **LAT CDR**
 - **April 29 through May 1**



Future Meetings

- **December 24, 2002 – No Meeting – Holiday**
- **December 31, 2002 – No Meeting – Holiday**
- **January 7, 2003 – No Meeting – ACD Peer Review**