

GSFC Monthly Review Notes/Actions – 30 July 03

1. GSFC is moving toward de-orbit decision – Assumes split tungsten foils:
Action: Need LAT impact assessment if implemented – **Jim Martin/R. Johnson/15 Aug**
2. GSFC is moving toward ROM from SAI to conduct LAT environmental test
Action: Ensure GSFC has sufficient data for quote – **Horn/Whipple/11 Aug**
3. Schedule a review of ACD parts plan. Resolve residual GSFC management concern –
Graf/Virmanti/Haller/22 Aug
4. **Action:** Mechanical Subsystem determine if we can close harness tie down details with ACD prior to 29 Aug – **Campbell/Bielawski/22 Aug**
5. **Action:** Produce a specific list of EGSE versions & capabilities planned for each identified need & timeframe – **Haller/Next Monthly, 27 Aug**
6. **Action:** For TEM/TEM PS to be provided to CAL Qual/Accept program; provides a specific list of differences from flight (hardware/software/performance), include any constraints for use (T/V, EMC.....) – **Haller /Next Monthly, 27 Aug**
7. **Action:** Provide current software schedule to Project Office, include specific time frame where integrated EM1 S/W in integrated configuration (all modules w/ planned capability) –
Haller/Next Monthly, 27 Aug
8. **Action:** Define and maintain the production readiness/execution plan to include vendor selection and associated schedule to ensure unit availability dates are met – **Clinton/15 Aug**
9. **Action:** Establish subsystem metrics to ensure critical design elements are closing (e.g. drawings) and fabrication issues are monitored for closure and adverse trends (e.g. NCRs), phase in as possible – **Horn/Next Monthly, 27 Aug(initial)**