

Background Runs

In Bill's original schedule, we should have started the second 100 M run on Sept 8.

We are considering updates to: background model, ACD geometry, Tkr readout and OnboardFilter (whether to use the new code, and whether to filter).

We were supposed to have started a 10 M test run with the new background model last Friday. The person who was doing this said that all was well, yet the run did not get started. I don't know what the problem was.

We need to reassure ourselves that the ACD geometry changes are correct (or fix them), then it may be worth starting a 10 M run with the new background model, new ACD geo and Tkr changes. Then start the next 100 M run at the end of this week.

What should we do about OF?

Sept 12 2005