

ID	Task Name	Duration	Start	Finish	Aug '05		Sep '05			Oct '05				Nov '05				Dec '05				Jan '06			Feb '06			Mar '06			Apr '06			May '06			Jun '06			Jul '06			A									
					31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25
1	LAT Accelerated Integration Plan	303.69 days?	10/22/04	1/21/06																																																
2	Grid RFI	0 days	10/22/04	10/22/04																																																
3	X-LAT Thermal Plate RFI	0 days	8/12/05	8/12/05																																																
4	Radiators RFI	0 days	8/30/05	8/30/05																																																
5	Tracker Receiving	178.81 days	1/14/05	10/11/05																																																
6	Tower A	7 days	1/14/05	1/26/05																																																
11	Tower B	8 days	2/14/05	2/24/05																																																
17	Tower 1	3 days	5/10/05	5/13/05																																																
21	Tower 2	6 days	5/10/05	5/18/05																																																
25	Tower 3	8 days	5/10/05	5/20/05																																																
29	Tower 4	2 days	6/9/05	6/13/05																																																
33	Tower 5	3.06 days	6/10/05	6/15/05																																																
37	Tower 6	4 days	7/23/05	7/28/05																																																
41	Tower 7	0.5 days	9/2/05	9/2/05																																																
45	Tower 8	0.5 days	9/8/05	9/8/05																																																
49	Tower 9	0.5 days	9/12/05	9/12/05																																																
53	Tower 10	0.5 days	9/14/05	9/14/05																																																
57	Tower 11	1 day	9/14/05	9/15/05																																																
61	Tower 12	0.5 days	9/19/05	9/19/05																																																
65	Tower 13	0.5 days	9/21/05	9/21/05																																																
69	Tower 14	0.5 days	9/23/05	9/23/05																																																
73	Tower 15	1.5 days	10/8/05	10/11/05																																																
79	Tower 16	1.5 days	10/8/05	10/11/05																																																
85	Calorimeter Receiving	138 days	12/1/04	6/29/05																																																
176	Electronics Receiving	196.25 days	2/10/05	11/30/05																																																
177	Cables	81.63 days	2/10/05	6/14/05																																																
196	TEM Assemblies	116.31 days	2/18/05	8/12/05																																																
197	TEM Assembly A	0 days	2/18/05	2/18/05																																																
198	TEM Assembly B	0 days	3/9/05	3/9/05																																																
199	TEM Assembly 1	0 days	5/19/05	5/19/05																																																
200	TEM Assembly 2	0 days	5/19/05	5/19/05																																																
201	TEM Assembly 3	0 days	5/24/05	5/24/05																																																
202	TEM Assembly 4	0 days	5/24/05	5/24/05																																																
203	TEM Assembly 5	0 days	6/1/05	6/1/05																																																
204	TEM Assembly 6	0 days	7/21/05	7/21/05																																																
205	TEM Assembly 7	0 days	7/21/05	7/21/05																																																
206	TEM Assembly 8	0 days	7/21/05	7/21/05																																																

Project: I&T re-Plan 05-23-05
Date: 8/10/05

Task Progress Summary External Tasks Deadline

Split Milestone Project Summary External Milestone

ID	Task Name	Duration	Start	Finish	Aug '05							Sep '05					Oct '05				Nov '05				Dec '05				Jan '06				Feb '06				Mar '06				Apr '06				May '06				Jun '06				Jul '06				A
					31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	2	9	16	23	30				
451	Single Tower Tests	15.13 days?	9/2/05	9/26/05																																																					
452	Time Tower 7 in Single Bay	1 day?	9/2/05	9/4/05																																																					
453	Time Tower 8 in Single Bay	1 day?	9/8/05	9/9/05																																																					
454	Time Tower 9 in Single Bay	1 day?	9/12/05	9/13/05																																																					
455	Time Tower 10 in Single Bay	1 day?	9/14/05	9/15/05																																																					
456	Time Tower 11 in Single Bay	1 day?	9/15/05	9/16/05																																																					
457	Time Tower 12 in Single Bay	1 day?	9/19/05	9/20/05																																																					
458	Time Tower 13 in Single Bay	1 day?	9/21/05	9/22/05																																																					
459	Time Tower 14 in Single Bay	1 day?	9/23/05	9/26/05																																																					
460	Remove ACD	2 days	11/4/05	11/8/05																																																					
461	Install Last 8 Towers	16 days	11/8/05	12/2/05																																																					
462	Install Bay 10 (Tower 7)	2 days	11/8/05	11/10/05																																																					
469	Install Bay 11 (Tower 8)	2 days	11/10/05	11/14/05																																																					
476	Install Bay 14 (Tower 9)	2 days	11/14/05	11/16/05																																																					
483	Install Bay 15 (Tower 10)	2 days	11/16/05	11/18/05																																																					
490	Install Bay 6 (Tower 11)	2 days	11/18/05	11/22/05																																																					
497	Install Bay 7 (Tower 12)	2 days	11/22/05	11/25/05																																																					
504	Install Bay 2 (Tower 13)	2 days	11/25/05	11/30/05																																																					
511	Install Bay 3 (Tower 14)	2 days	11/30/05	12/2/05																																																					
517	16 Tower Tests	10 days	12/2/05	12/15/05																																																					
518	Install Electronics and Cables	3 days	12/15/05	12/20/05																																																					
519	Install SIU	1 day	12/15/05	12/16/05																																																					
520	Install GASU	1 day	12/15/05	12/16/05																																																					
521	Install PDU	1 day	12/16/05	12/19/05																																																					
522	Install Event Processors	1 day	12/19/05	12/20/05																																																					
523	ACD Install and Test	3 days	12/15/05	12/20/05																																																					
524	Install ACD	2 days	12/15/05	12/19/05																																																					
525	Test ACD	1 day	12/19/05	12/20/05																																																					
526	LAT Level System Test	18.94 days	12/19/05	1/17/06																																																					
527	Flight Radiator Fit check	1 day	12/19/05	12/20/05																																																					
528	Flight Software Validation	2 days	12/20/05	12/22/05																																																					
529	LAT Functional Test	10 days	12/22/05	1/4/06																																																					
530	E2E Tests	10 days	1/4/06	1/11/06																																																					
531	Low Level Characterization/MC Verification/Final (10 days	1/11/06	1/17/06																																																					
532	Pack & Ship to NRL	5 days	1/17/06	1/21/06																																																					

Project: I&T re-Plan 05-23-05
Date: 8/10/05

Task: Progress: Summary: External Tasks: Deadline:
 Split: Milestone: Project Summary: External Milestone: