


GLAST Large Area Telescope:

Electronics, Data Acquisition & Flight Software W.B.S 4.1.7

Jan 5 Monthly Review

Gunther Haller
haller@slac.stanford.edu
(650) 926-4257



EGSE for Building 33

- **VSC**
 - All hardware in building 33
 - Power Rack all acceptance tested in 33
 - Control rack was accepted tested in lab but still needs acceptance test in 33
 - 1) Will happen as soon as VSC is available, see below
- **Programming of SIU's**
 - Hardware in 33 (VSC)
 - LICOS script is being written and tested on EM SIU/EPU crate
 - 2) 2-3 more days of work
 - In parallel test-procedure doc is being finalized
- **Flight HW programming**
 - As soon as 2) is finished, 1) above will be performed
 - After that the flight crates will be programmed
-