


GLAST Large Area Telescope

**WBS 4.1.D SAS
GSFC Monthly Review**


Period Ending: Nov 2004

**Richard Dubois
LAT SAS Subsystem Manager**




Nov Accomplishments

- **Flight Integration Support**
 - Still the main focus!
 - Always preparing stable version of sim/recon
 - Still working on adopting next version (4) of Root. Some bumps in the road.
 - Discussions on implementing new requirements
 - eg how to deal with possibility of applying non-grid calibrations to modules
 - Interim ToT calibrations in the works
 - Until new TkrRecon arrives
- **User Workbook going great guns**
 - New User introduction nearing completion
 - Putting in how to test installations now
- **Held external review of Java data handling tools proposal**
 - Very positive reception
 - Now evaluating go/no-go on it. Largely an issue of manpower.
 - Including ISOC in the discussions
- **Software developer in charge of Release Manager left group**
 - Worked being picked up at Goddard; visiting next week to enhance the transition
 - Preparing a req to replace him
- **DC2 Coordinating Committee started meeting**
 - Reviewing scope of DC2, tasks involved and schedule





Upcoming for December

- **I&T deliverables**
 - Keep working on TKR Tot
 - Work on more sophisticated CAL calibrations based on what's been learned during assembly at NRL
 - Dry run for svac use of pipeline next week (hence our internal dry run this week)
- **Gino pipeline functioning**
 - Keep testing it
 - Debugging on I&T/svac needs.
 - SLAC batch system having troubles closing out log files in last week
 - working with SCS batch czar on it. No luck from their end. Building in workaround from our side now
 - Working on pipeline configuration ergonomics
 - upload from file completed
 - Editing from web in the works – including cloning from existing tasks
 - Improving pipeline web monitoring tools
 - About to try the MC for DC2 style generation to check it out
- **TkrRecon upgrade**
 - Well along now. Pattern recognition and fitting are done; vertexing still to go.
 - Triggered move to new GEANT4 version
- **CalRecon upgrade (Nov-Jan probably)**
 - Waiting for TkrRecon to finish up
 - David Chamont (LLR/Paris) visiting next week to discuss the changes
 - Add clustering and “MIP-segment” finding
- **Send out req for Infrastructure position**




Timeline





Key Milestones

- ❑ **Start of Flight Integration – Jan 2005**
- ❑ **File transfer test with GSSC/ISOC – Jan 2005 - delayed**
- ❑ **Mission GRT1 – Feb 2005 – delayed a few months**
- ❑ **DC2 – July 2005**



Issues & Concerns

- ❑ I&T support has been heavy load
 - ❑ Hardware will start arriving sometime... all our pieces have to be in place.
- ❑ Thinking about DC2 – must juggle I&T support with DC schedule