

LAT Monthly Agenda

What: Monthly Status Review

When: 2 June, 2004 8:00 am- 17:00 PACIFIC TIME

Where: SLAC - GLAST III Conf Room, Bldg. 234

All Times Pacific

8 - 8:15am - Project Status Overview - Lowell Klaisner
8:15 - 8:30am - Cost and Schedule Status - Tanya Boysen
8:30 - 9:00am - System Engineering Status & Action items - Pat Hascall
9:00 - 9:30am - Performance & Safety Assurance - Darren Marsh
9:30 - 10:00am - Design Integration & Analysis - Martin Nordby
10:00 - 10:15am - **** Break
10:15 - 11:00am - DAQ Hardware - Gunther Haller
11:00 - 11:45am - Mechanical/thermal hardware - Marc Campell
11:45 - 12:30pm - Calorimeter (Telecon) - Neil Johnson
12:30 - 1:15pm - EPO (Telecon) - Sarah Silva
Working Lunch
1:15 - 2:00pm - ACD (Telecon) - Tom Johnson
2:00 - 2:45pm - Tracker - Robert Johnson
2:45 - 3:00pm - **** Break
3:00 - 3:30pm - I & T - Elliott Bloom
3:30 - 5:00pm - FSW/ISIS/EGSE Resource Splinter - Haller

NOTE: Due to Splinter Session this month, the IOC/SAS Status will be deferred this month.

Each Subsystem Manager Should Present the following:

Technical Status:

- Last Month's Accomplishments
- Near-term Milestones & Status towards them for next 3 months (from F2F)
- **Drawing Release Plan & Status required to achieve production milestones**
- Summary of issues & concerns
- Status/Closure of action items
- Open Design/Engineering model/manufacturing issues and closure plan for them
- Status of Subsystem's Documentation & qualification program

Cost & Schedule Status:

- Identify threats to maintaining schedule and cost
- **Specific actions required to retain zero schedule variance (Work Arounds/CCB Actions)**