



## 4.1.C E/PO– November 2003

---

- **Planned accomplishments for upcoming 3 months**
  - **Finish Pepperwood site construction, weather permitting. (12/03) (see next slide)**
  - **Ongoing CCD testing as long as the weather holds up.**
  - **Redo the GLAST and GTN websites. (12/03)**
  - **Script for 1 new Space Mystery (01/04)**
  - **Draft of the GLAST SLAC Virtual Visitor Center Tour (02/04)**
  - **Finish reviews of TOPS Module #2 (03/04)**
  - **Begin principal photography for PBS show (02/04)**



## 4.1.C E/PO– November 2003

---



[http://gtn.sonoma.edu//public/news/pepperwood\\_observatory.php](http://gtn.sonoma.edu//public/news/pepperwood_observatory.php)



## 4.1.C E/PO– November 2003

---

### •Significant accomplishments for November and December

–NASA HQ issued a press release on the New Educator Ambassadors .

–Finishing Pepperwood site construction, the dome is installed and the electrical system is the next step.

– Sarah Silva presented an Active Galaxies Workshop at the NSTA regional in Reno, NV. ~70 teachers attended the workshop.

–Phil Plait attended American Geophysical Society (AGU) conference, and presented an E/PO poster about the group and its elements.

–Created a mission patch and stickers for GLAST **GLAST**



## 4.1.C E/PO– November 2003

---

- **Accomplishment continued**

- Created a GLAST mission trading card game.

- **Schedule Variances**

- There is a schedule variance of \$76k ahead, we are not really ahead we are just continuing to work at a reasonable rate.

- **Schedule recovery plan**

- We are on schedule and continue to keep on task.

- **Cost Variances**

- There are no variances to report on this month.