
December Monthly Status Review, December 15, 2003





GLAST Large Area Telescope:

Overview

Lowell A. Klaisner Stanford Linear Accelerator Center Project Manager

Klaisner@slac.stanford.edu 650-926-2726

December Monthly Status Review, December 15, 2003



Highlights

- Mission
 - Passed the Confirmation Review
 - Need new name for LAT
- SAS
 - Launched Data Challenge 1
- Project Controls
 - Incorporated Rebaseline in PMCS
 - Processed the associated CCB actions
- Calorimeter
 - Calibration run at GSI
- Tracker
 - Vibration test at Alenia
 - Tower appears sound
 - Work on the attachment to the GRID
- Mechanical
 - Ready for GRID MRR

December Monthly Status Review, December 15, 2003



Meeting Schedule

2003

December 15 2004	Monthly Status Meeting (November preliminary schedule data)	Telecon
January 13-14	Tracker flight production meeting	At Pisa
January 20	LAT Face to Face	At SLAC
January 28	Monthly Status Meeting (Dec data)	Telecon
February 11, 12	LAT Face to Face	At SLAC
February 25	Monthly Status Meeting (Jan data)	Telecon
March 10	LAT Face to Face	At SLAC
	(Planning and first look for Lehman Review)	
March 17, 18	Lehman Review Dry Run	Telecon
	•	Telecon
	(Mission office invited)	
March 30, 31 &	Lehman Review	At SLAC
April 1		




Schedule 101

- The project has rebaselined the schedule
- Performance is measured against that plan
 - Off-critical tasks need to held to the planned dates
 - To optimize the use of personnel and budget
 - To avoid pushing all work to the last minute
 - And therefore not be executable
 - Schedule float allows response to contingent events
- We need to respond quickly to anticipated slips in schedule
 - More resources?
 - Rearrange tasks
 - Work arounds
 - Alternate ways to achieve the same goals

December Monthly Status Review, December 15, 2003



LAT Schedule



December Monthly Status Review, December 15, 2003



Agenda

Lowell Klaisner 8 - 8:15am - Project Status Overview 8:15 – 8:30am - Schedule Status Tanya Boysen • • 8:30 – 9:00am - SE Status & Action items Pat Hascall 9:00 – 9:30am - Performance & Safety Assurance Darren Marsh • 9:30 - 9:45am - **** Break • 9:45 – 10:30am – Tracker **Robert Johnson** 10:30 – 11:15am - Mechanical/thermal Marc Campell • 11:15 - noon - Calorimeter (Telecon) Neil Johnson • 12:00 – 1:00pm - Lunch • 1:00 - 1:45pm - ACD (Telecon) Dave Thompson 1:45 - 2:30pm – DAQ Mike Huffer **Terry Schalk** 2:30 - 2:45pm - E/PO (Telecon) ۲ 2:45 – 3:00pm - **** Break • 3:00 – 3:30pm – SAS **Richard Dubois** • Elliott Bloom 3:30 - 4:30pm - I & T •