ID	Nome attività	dom 12 set	lun 13 set	mar 14 set	mer 15 set	gio 16 set	ven 17 set	sab 18 set	dom 19 set	lun 20 set	mar 21 set	mer 22 set	gio 23 set	ven 24 set	sab 25 set
		D	L	M	M	G	V	S	D	L	M	M	G	V	S
1	**TKR TWR Zero Assembly**														
2	KO														
3	Stack on TAJ														
4	Flex Cables Assembly														
5	CPT w/o efficency scan														
6	Heat straps and Sidewall														
7	Tower Alignment														
8	Base plate assembly														
9	CPT														
10	Turn Over and Bracket assembly														
11	Elect. Test suite														
12	CMM Measurament														
13	Inner shipping container assembly														
14															
15	**Availability of parts**														
16	Trays														
17	Sidewalls														
18	Base plate & Cable Holding Plate														
19	Brackets														



Progetto: TOWER Zero schedule
Data: gio 09/09/04

Attività		Cardine		Attività esterne	
Divisione		Riepilogo		Cardine esterno	
Avanzamento		Riepilogo progetto		Scadenza	