
ID Task Name Duration Start Finish Pred Who

1 Now 13 days 6/22/06 7/10/06

2 route EGSE cables in & outside of
chamber

2 days 6/29/06 6/30/06 EGSE

3 TC cable to  external wall 2 days 6/26/06 6/27/06 NRL Therm

4 PWR cables to ext wall 2 days 6/26/06 6/27/06 NRL Therm

5 Configure CDACS system 13 days 6/22/06 7/10/06 NRL Therm

6

7 Acoustic test complete 0 days 7/5/06 7/5/06

8 move LAT to clean tent 1 day? 7/5/06 7/5/06 7 Mech

9 post Acous LPT in clean tent 1 day? 7/5/06 7/5/06 7 EGSE

10 Load boot code 1 day? 7/6/06 7/6/06 9 EGSE

11 Partially remove LAT MLI 1 day? 7/7/06 7/7/06 10 NRL Therm

12 Install xxx LAT, test stand, STE TC's 1 day? 7/7/06 7/7/06 10 NRL Therm

13 Swap Radiator struts 1 day? 7/7/06 7/7/06 10 Mech

14 Mount Inclinometers 1 day? 7/7/06 7/7/06 10 Mech

15 Rotate LAT Horiz 1 day? 7/8/06 7/8/06 14 Mech

16 Install ACD Sink Plates 1 day? 7/8/06 7/8/06 14 Mech

17 Install S/C sink plate 1 day? 7/8/06 7/8/06 14 Mech

18 Mount Test Stand on TVAC Dolly 1 day? 7/9/06 7/9/06 17 Mech

19 Mount Heater Cages 1 day? 7/9/06 7/9/06 17 Mech

20 Move LAT into TVAC chamber 1 day? 7/10/06 7/10/06 19 Mech

21 Install tables & walkways 1 day? 7/11/06 7/11/06 20 NRL Mech

22 Connect chiller to LAT 1 day? 7/11/06 7/11/06 20 Mech

23 Route harnesses 2 days 7/11/06 7/12/06

24 TC cables from LAT to int. wall 1 day 7/11/06 7/11/06 20 NRL Therm

25 PWR cables from LAT & STE to int wall 1 day 7/11/06 7/11/06 20 NRL Therm

26 EGSE cables to LAT 1 day 7/12/06 7/12/06 25,36 EGSE

27 Connect inclinometers 1 day 7/12/06 7/12/06 25 EGSE

28 Apply internal EGSE MLI blankets 1 day? 7/13/06 7/13/06 23 NRL Therm

29 Install scavenger plate 1 day? 7/13/06 7/13/06 23 NRL Mech

30 Install TQCM 1 day? 7/13/06 7/13/06 23 NRL Mech

31 Level LAT 1 day? 7/14/06 7/14/06 30 Mech

32

33 LAT EGSE - SLAC 3 days? 7/7/06 7/9/06

34 Move EGSE consoles 1 day? 7/7/06 7/7/06 10 EGSE

35 mate cables to consoles 1 day? 7/8/06 7/8/06 34 EGSE

36 PWR/Control rack I/F verif. Test 1 day? 7/9/06 7/9/06 35 EGSE

37

38 TVAC Open Door Test 3 days 7/15/06 7/17/06

39 checkout & repair TC's 3 days 7/15/06 7/17/06 31,5 NRL Therm

40 checkout & repair GSE heaters 3 days 7/15/06 7/17/06 31,5 NRL Therm

41 any LAT checkouts? 3 days 7/15/06 7/17/06 31,36 EGSE

42

43 Chamber pump down 0 days 7/17/06 7/17/06 38,45,49

44

45 TVAC TRR 1 day 7/6/06 7/6/06 NRL Therm

46 Thermal Test Conductor Training 1 day 7/7/06 7/7/06 NRL Therm

47 Backup Generator procedure 10 days 6/22/06 7/7/06 EGSE

48 Recv backup generator 0 days 7/12/06 7/12/06 NRL Mech

49 Backup Generator Training / Dry Run 1 day 7/12/06 7/12/06 48,47 NRL Therm
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