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Overview

« ACD team has requested rerouting harness between the BEA
and the bulkhead

— Need for change presented by ACD team
— Proposed change summarized in following charts
 This meeting will serve as an CCB

— If the change is approved as an emergency change, the CR
and DCN will follow

— Preliminary list of impacted documentation
« LAT-SS-00363, ACD-LAT ICD

“‘LAT-DS-02139", EMI Shield drawing with bulkheads and
connector locations

LAT-TD-00890, LAT Instrumentation Plan
T/V Test Plan???
LAT-DS-02111, External Cables DAQ to BEA

Cable drawings for ACD instrumentation from BEA to EMI
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