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Cost Performance Report - Work Breakdown Structure
Contractor: Contract Type/No: Project Name/No: Report Perio
Location: LAT Project 11/30/2003

CAPW[3] Current Period Cumulative to Date
Actual Actual

Budgeted Cost Cost Variance Budgeted Cost Cost Variance
Work Work Work Work Work Work

Item Scheduled Performed Performed Schedule Cost Scheduled Performed Performed Schedule Cost
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11)

4.1.1 INSTRUMENT MANAGEMENT 269 269 380 0 -110 10,232 10,232 10,248 0 -16

4.1.2 SYSTEM ENGINEERING 129 129 308 0 -179 4,368 4,368 4,163 0 206

4.1.4 TRACKER 322 321 408 -1 -87 10,479 10,454 10,477 -25 -23

4.1.5 CALORIMETER 816 518 773 -298 -255 13,852 13,536 11,941 -316 1,596

4.1.6 ANTICOINCIDENCE DETECTOR 820 580 476 -239 105 10,739 10,485 9,525 -255 960

4.1.7 ELECTRONICS 473 1,193 403 720 790 8,418 9,110 9,925 692 -816

4.1.8 MECHANICAL SYSTEMS 566 372 179 -194 193 6,846 6,614 6,764 -231 -149

4.1.9 INTEGRATION & TEST 75 97 124 21 -27 2,755 2,747 2,676 -8 71

4.1.A PERFORMANCE AND SAFETY ASSURANCE 37 37 158 0 -121 1,105 1,105 1,012 0 93

4.1.B LAT INSTRUMENT OPERATIONS CENTER 3 3 15 0 -13 266 266 279 0 -13

4.1.C EDUCATION AND PUBLIC OUTREACH 55 42 34 -13 8 1,304 1,367 1,101 63 266

4.1.D SCIENCE ANALYSIS SOFTWARE 67 67 103 0 -36 1,748 1,748 1,647 0 101

4.1.E SUBORBITAL FLIGHT TEST 0 0 0 0 0 1,321 1,321 1,325 0 -4

Gen. and Admin. 0 0 0 0 0 0 0 0 0 0

Undist. Budget

Sub Total 3,632 3,628 3,360 -4 268 73,433 73,353 71,081 -80 2,271

Management Resrv.

Total 3,632 3,628 3,360 -4 268 73,433 73,353 71,081 -80 2,271

od:
12/31/2003

At Completion

Latest
Revised

Budgeted Estimate Variance
(12) (13) (14)

15,502 15,502 0

6,588 6,588 0

13,595 13,595 0

22,648 22,648 0

13,870 13,870 0

18,733 18,733 0

13,384 13,384 0

6,384 6,384 0

1,486 1,486 0

326 326 0

2,448 2,448 0

3,220 3,220 0

1,321 1,321 0

0 0 0

0 0 0

119,504 119,504 0

14,345 14,345 0

133,849 133,849 0

CPR Level 3CPR Level 3
Notable current period variancesTotal project schedule variance

Cumulative Variance > +/-10% 
(will be reported to DOE/NASA)
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Budget, Cost, Funding, PerformanceBudget, Cost, Funding, Performance
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LEGEND

BAC:  Budget At Complete SV $:  Schedule Variance = BCWP - BCWS % BCWS:  Percent Scheduled = BCWS/BAC
BCWS:  Budgeted Cost of Work Scheduled (to date) CV $:  Cost Variance = BCWP - ACWP % BCWP:  Percent Complete = BCWP/BAC
BCWP:  Budgeted Cost of Work Performed (to date) SPI:  Schedule Performance Index = BCWP/BCWS % ACWP:  Percent Spent = ACWP/BAC
ACWP:  Actual Cost of Work Performed (to date) CPI:  Cost Performance Index = BCWP/ACWP

Cpi_Fcst:  CPI (to date) EAC Forecast = BAC / CPI
CpiSpi_Fcst:  Combination CPI and SPI EAC Forecast = ACWP + (BAC - BCWP) / (CPI *SPI)

Performance AnalysisPerformance Analysis

Worse than 0.85 Between 0.95 and 1.10

Between 0.85 and 0.95 Better than 1.10

CPI and SPI Change Thresholds

WBS BAC BCWS BCWP ACWP SV $ CV $ % BCWS % BCWP % ACWP SPI TrendCPI Trend SPI CPI Cpi_Fcst CpiSpi_Fcst

1 4.1 119,504 73,433 73,353 71,081 -80 2,271 61.45 61.38 59.48 ↔ ↔ 0.999 1.032 115,804 115,853
2 4.1.1 15,502 10,232 10,232 10,248 0 -16 66.00 66.00 66.11 ↔ ↓ 1.000 0.998 15,526 15,526
3 4.1.2 6,588 4,368 4,368 4,163 0 206 66.31 66.31 63.19 ↔ ↓ 1.000 1.049 6,278 6,278
4 4.1.4 13,595 10,479 10,454 10,477 -25 -23 77.08 76.90 77.07 ↔ ↓ 0.998 0.998 13,624 13,632
5 4.1.5 22,648 13,852 13,536 11,941 -316 1,596 61.16 59.77 52.72 ↓ ↓ 0.977 1.134 19,979 20,166
6 4.1.6 13,870 10,739 10,485 9,525 -255 960 77.43 75.59 68.67 ↓ ↔ 0.976 1.101 12,601 12,676
7 4.1.7 18,733 8,418 9,110 9,925 692 -816 44.94 48.63 52.98 ↑ ↑ 1.082 0.918 20,410 19,613
8 4.1.8 13,384 6,846 6,614 6,764 -231 -149 51.15 49.42 50.53 ↓ ↑ 0.966 0.978 13,686 13,928
9 4.1.9 6,384 2,755 2,747 2,676 -8 71 43.16 43.03 41.92 ↑ ↓ 0.997 1.027 6,219 6,229
10 4.1.A 1,486 1,105 1,105 1,012 0 93 74.39 74.39 68.11 ↔ ↓ 1.000 1.092 1,361 1,361
11 4.1.B 326 266 266 279 0 -13 81.60 81.60 85.61 ↔ ↓ 1.000 0.953 342 342
12 4.1.C 2,448 1,304 1,367 1,101 63 266 53.25 55.83 44.97 ↓ ↔ 1.048 1.242 1,972 1,932
13 4.1.D 3,220 1,748 1,748 1,647 0 101 54.29 54.29 51.16 ↔ ↓ 1.000 1.061 3,034 3,034
14 4.1.E 1,321 1,321 1,321 1,325 0 -4 100.00 100.00 100.29 ↔ ↔ 1.000 0.997 1,325 1,325
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Variance AnalysisVariance Analysis
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Element: 4.1 Name: LATBull's-eye Chart - As of: DEC 03

BEHIND SCHEDULE, UNDER COST AHEAD OF SCHEDULE, UNDER COST

BEHIND SCHEDULE, OVER COST AHEAD OF SCHEDULE, OVER COST
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CV and SV ChartCV and SV Chart

JAN03 FEB03 MAR03 APR03 MAY03 JUN03 JUL03 AUG03 SEP03 OCT03 NOV03 DEC03
BCWS 42,282 44,414 49,452 52,780 55,210 57,854 60,114 62,777 66,081 69,052 69,801 73,433
BCWP 39,881 41,890 46,114 49,627 51,835 54,564 56,229 58,348 60,548 62,648 69,724 73,353
ACWP 40,322 42,615 45,435 48,344 51,125 54,402 57,264 59,429 61,990 63,894 67,721 71,081
CV -441 -725 679 1,283 710 162 -1,035 -1,081 -1,443 -1,246 2,003 2,271
SV -2,400 -2,524 -3,338 -3,152 -3,375 -3,290 -3,885 -4,428 -5,533 -6,404 -76 -80
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Current Critical PathCurrent Critical Path

● Primary critical path is driven by Cal ASIC receipt.
 At modules 9 and 11 I&T takes over the critical path
 Results in nine-day unfavorable variance to CD-4 milestone

● Secondary critical path is driven by EGSE deliveries from 
Electronics to Tracker. 

● Three-day difference between primary and secondary critical
paths.
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Level 3 Milestones by SubsystemLevel 3 Milestones by Subsystem
  AV  Activity

ID
  ND  Activity

Description
E
i

Baseline
Finish

Bsln
Var

o
n
oe
i

Early
Finish

Instrument Project Office (Level 3)
4.1.1 Instrument Management

1 1M1001920 CD-4 Review 05/12/05 -9 05/25/05
4.1.4 Tracker

4 1M1001430 9 Delv of TKR EM to SLAC 01/02/04 -39 03/01/04

4 1M1000200 9 Tracker Modules A  RFI 07/02/04 -6 07/13/04

4 1M1000201 9 Tracker Modules B RFI 07/23/04 -7 08/03/04

4 1M1000220 9 Tracker Modules 1 RFI 07/23/04 -7 08/03/04

4 1M1000221 9 Tracker Modules 2 RFI 08/13/04 -7 08/24/04

4 1M1000250 9 Flight Tracker Tower 3  RFI 08/13/04 -7 08/24/04

4 1M1000251 9 Flight Tracker Tower 4  RFI 09/20/04 -7 09/29/04

4 1M1000260 9 Flight Tracker Tower 5  RFI 09/20/04 -7 09/29/04

4 1M1000261 9 Flight Tracker Tower 6  RFI 10/11/04 -7 10/20/04

4 1M1000270 9 Flight Tracker Tower 7   RFI 10/11/04 -7 10/20/04

4 1M1000271 9 Flight Tracker Tower 8   RFI 11/02/04 -7 11/11/04

4 1M1000280 9 Flight Tracker Tower 9  RFI 11/02/04 -7 11/11/04

4 1M1000281 9 Flight Tracker Tower 10  RFI 11/23/04 -5 12/02/04

4 1M1000290 9 Flight Tracker Tower 11  RFI 11/23/04 -5 12/02/04

4 1M1000291 9 Flight Tracker Tower 12  RFI 12/07/04 -7 12/16/04

FY04 FY05 FY06
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

© Primavera Systems, Inc.

Run Date 01/26/04 10:53
Data Date 01/01/04

GLAST LAT PROJECT
Level 3 Milestones
Sort by Subsystem

LT-T3: Level 3 sort by Subsystem (tb)
FL-T3: L3 Milestones from Oct03 on

Sheet 1 

L3 milestones in primary critical path L3 milestones in secondary critical path
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Level 3 Milestones by SubsystemLevel 3 Milestones by Subsystem
  AV  Activity

ID
  ND  Activity

Description
E
i

Baseline
Finish

Bsln
Var

o
n
oe
i

Early
Finish

4.1.4 Tracker

4 1M1000300 9 Flight Tracker Tower 13  RFI 12/07/04 -7 12/16/04

4 1M1000301 9 Flight Tracker Tower 14  RFI 12/21/04 -8 01/10/05

4 1M1000310 9 Flight Tracker Tower 15   RFI 12/21/04 -8 01/10/05

4 1M1000311 9 Flight Tracker Tower 16   RFI 01/13/05 -6 01/24/05
4.1.5 Calorimeter

5 1M1000210 9 Calorimeter Modules A RFI 07/09/04 -19 08/05/04

5 1M1500 9 Calorimeter Modules B RFI 07/09/04 -19 08/05/04

5 1M1000230 9 Calorimeter Modules 1 RFI 07/30/04 -19 08/26/04

5 1M1510 9 Calorimeter Modules 2 RFI 08/02/04 -19 08/27/04

5 1M1000400 9 Flight Calorimeter Tower 3 RFI 08/17/04 -20 09/15/04

5 1M1520 9 Flight Calorimeter Tower 4 RFI 08/17/04 -20 09/15/04

5 1M1000390 9 Flight Calorimeter Tower 5 RFI 09/15/04 -19 10/12/04

5 1M1530 9 Flight Calorimeter Tower 6 RFI 09/15/04 -19 10/12/04

5 1M1000380 9 Flight Calorimeter Tower 7 RFI 10/11/04 -20 11/08/04

5 1M1540 9 Flight Calorimeter Tower 8 RFI 10/11/04 -20 11/08/04

5 1M1000370 9 Flight Calorimeter Tower 9 RFI 11/02/04 -19 12/01/04

5 1M1550 9 Flight Calorimeter Tower 10 RFI 11/02/04 -19 12/01/04

5 1M1560 9 Flight Calorimeter Tower 12 RFI 11/15/04 -19 12/14/04

FY04 FY05 FY06
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

© Primavera Systems, Inc.

Run Date 01/26/04 10:53
Data Date 01/01/04

GLAST LAT PROJECT
Level 3 Milestones
Sort by Subsystem

LT-T3: Level 3 sort by Subsystem (tb)
FL-T3: L3 Milestones from Oct03 on

Sheet 2 
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Level 3 Milestones by SubsystemLevel 3 Milestones by Subsystem
  AV  Activity

ID
  ND  Activity

Description
E
i

Baseline
Finish

Bsln
Var

o
n
oe
i

Early
Finish

4.1.5 Calorimeter

5 1M1000360 9 Flight Calorimeter Tower 11 RFI 11/16/04 -19 12/15/04

5 1M1000350 9 Flight Calorimeter Tower 13 RFI 12/02/04 -18 01/05/05

5 1M1570 9 Flight Calorimeter Tower 14 RFI 12/02/04 -18 01/05/05

5 1M1000340 9 Flight Calorimeter Tower 15 RFI 01/06/05 -9 01/20/05

5 1M1580 9 Flight Calorimeter Tower 16 RFI 01/06/05 -9 01/20/05
4.1.6 ACD

6 1M1001000 9 ACD Test Scripts (from ACD to 07/01/04 -24 08/05/04

6 1M1000410 9 ACD Flight Unit at SLAC, 11/03/04 -25 12/10/04

6 1M1000990 9 ACD Calibration Test Unit at 01/18/05 0 01/18/05
4.1.7 Electronics

7 1M74000010 4 Updated EGSE System 1: Elec to 12/08/03 -23 01/20/04

7 1M7941130 9 EGSE TEM/TEM PS/CTS w/ FE 12/08/03 -23 01/20/04

7 1M76000020 6 G3 Test Stand (test 2 FREE 12/15/03 -41 02/23/04

7 1M74000020 4 Updated EGSE System 2: Elec to 12/22/03 -30 02/12/04

7 1M7941150 9 EGSE TEM/TEM PS/CTS w/ FE 12/22/03 -30 02/12/04

7 1M74000030 4 Updated EGSE System 3: Elec to 01/07/04 -30 02/20/04

7 1M7941160 9 EGSE TEM/TEM PS/CTS w/ FE 01/07/04 -30 02/20/04

7 1M1000920 4 EM2 TEM: Elec to Tracker 01/12/04 0 01/12/04

FY04 FY05 FY06
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

© Primavera Systems, Inc.

Run Date 01/26/04 10:53
Data Date 01/01/04

GLAST LAT PROJECT
Level 3 Milestones
Sort by Subsystem

LT-T3: Level 3 sort by Subsystem (tb)
FL-T3: L3 Milestones from Oct03 on

Sheet 3 
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Level 3 Milestones by SubsystemLevel 3 Milestones by Subsystem
  AV  Activity

ID
  ND  Activity

Description
E
i

Baseline
Finish

Bsln
Var

o
n
oe
i

Early
Finish

4.1.7 Electronics
7 1M1001900 5 Test Stations (5) for AFEE: Elec to

CAL
01/14/04 -30 02/27/04

7 1M74000040 4 EGSE System 4: Elec to TKR 01/14/04 -35 03/05/04

7 1M7941170 9 EGSE TEM/TEM PS/CTS/GASU
FE Elec-Elec to I&T

01/14/04 -30 02/27/04

7 1M1001870 5 5 EM2 TEM/PS for AFEE brd ass
& tst: Elec to CAL

01/15/04 0 01/15/04

7 1M1001220 5 EM2 TEM/PS/CTS for FMA from
Elec to CAL

01/22/04 -30 03/05/04

7 1M74000050 4 EGSE System 5: Elec to TKR 01/22/04 -30 03/05/04

7 1M7941180 9 EGSE Development Hrdw/FSW
1st Delivr-Elec to I&T

01/22/04 -25 02/27/04

7 1M1001260 5 EM2 TEM/PS/CTS for FMB from
Elec to CAL

01/29/04 -30 03/12/04

7 1M74000060 4 EGSE System 6: Elec to TKR 01/29/04 -30 03/12/04

7 1M7941190 9 EGSE TEM/TEM PS/CTS #1 for
Bldg 33-Elec to I&T

01/29/04 -30 03/12/04

7 1M1001600 5 EM2 TEM/PS/CTS for FM1 from
Elec to CAL

02/05/04 -30 03/19/04

7 1M7941420 9 EGSE TEM/TEM PS/CTS #2 for
Bldg 33-Elec to I&T

02/05/04 -30 03/19/04

7 1M7941430 9 EGSE TEM/TEM PS/CTS w/
GASU for B33-Elec to I&T

02/05/04 -30 03/19/04

7 1M1001650 5 EM2 TEM/PS/CTS for FM2 from
Elec to CAL

02/12/04 -30 03/26/04

7 1M74000070 4 EGSE System 7: Elec to TKR 02/12/04 -30 03/26/04

7 1M74000080 4 EGSE System 8: Elec to TKR 02/12/04 -30 03/26/04

7 1M74000090 4 EGSE System 9: Elec to TKR 02/20/04 -30 04/02/04

FY04 FY05 FY06
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

© Primavera Systems, Inc.

Run Date 01/26/04 10:53
Data Date 01/01/04

GLAST LAT PROJECT
Level 3 Milestones
Sort by Subsystem

LT-T3: Level 3 sort by Subsystem (tb)
FL-T3: L3 Milestones from Oct03 on

Sheet 4 
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Level 3 Milestones by SubsystemLevel 3 Milestones by Subsystem
  AV  Activity

ID
  ND  Activity

Description
E
i

Baseline
Finish

Bsln
Var

o
n
oe
i

Early
Finish

4.1.7 Electronics

7 1M74000100 4 EGSE System 10: Elec to TKR 02/20/04 -30 04/02/04

7 1M76000030 6 G3 Test Stand (Flt-like I/F): Elec to 02/20/04 -30 04/02/04

7 1M1001660 5 EM2 TEM/PS/CTS for FM3 from 02/27/04 -30 04/09/04

7 1M1001680 5 EM2 TEM/PS/CTS for FM4 from 02/27/04 -30 04/09/04

7 1M1001720 5 EM2 TEM/PS/CTS for FM5 from 02/27/04 -30 04/09/04

7 1M1001760 5 EM2 TEM/PS/CTS for FM6 from 03/05/04 -30 04/16/04

7 1M1001770 5 EM2 TEM/PS/CTS for FM7 from 03/05/04 -30 04/16/04

7 1M1001780 5 EM2 TEM/PS/CTS for FM8 from 03/05/04 -30 04/16/04

7 1M79003010 9 Flight Cables Assy A: Elec to I&T 05/10/04 0 05/10/04

7 1M79003020 9 Flight Cables Assy B: Elec to I&T 05/10/04 0 05/10/04

7 1M79002010 9 Flight TEM PS Assy A: Elec to I&T 05/12/04 0 05/12/04

7 1M79002020 9 Flight TEM PS Assy B: Elec to I&T 05/19/04 0 05/19/04

7 1M79001010 9 Flight TEM Assy A: Elec to I&T 06/07/04 -19 07/02/04

7 1M79003030 9 Flight Cables Assy 1: Elec to I&T 06/10/04 0 06/10/04

7 1M79003040 9 Flight Cables Assy 2: Elec to I&T 06/10/04 0 06/10/04

7 1M79003050 9 Flight Cables Assy 3: Elec to I&T 06/10/04 0 06/10/04

7 1M79003060 9 Flight Cables Assy 4: Elec to I&T 06/10/04 0 06/10/04

FY04 FY05 FY06
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

© Primavera Systems, Inc.

Run Date 01/26/04 10:54
Data Date 01/01/04

GLAST LAT PROJECT
Level 3 Milestones
Sort by Subsystem

LT-T3: Level 3 sort by Subsystem (tb)
FL-T3: L3 Milestones from Oct03 on

Sheet 5 
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Level 3 Milestones by SubsystemLevel 3 Milestones by Subsystem
  AV  Activity

ID
  ND  Activity

Description
E
i

Baseline
Finish

Bsln
Var

o
n
oe
i

Early
Finish

4.1.7 Electronics

7 1M79001020 9 Flight TEM Assy B: Elec to I&T 06/14/04 -19 07/12/04

7 1M79003070 9 Flight Cables Assy 5: Elec to I&T 06/28/04 0 06/28/04

7 1M79003080 9 Flight Cables Assy 6: Elec to I&T 06/28/04 0 06/28/04

7 1M79003090 9 Flight Cables Assy 7: Elec to I&T 06/28/04 0 06/28/04

7 1M79003100 9 Flight Cables Assy 8: Elec to I&T 06/28/04 0 06/28/04

7 1M79003110 9 Flight Cables Assy 9: Elec to I&T 06/28/04 0 06/28/04

7 1M79003120 9 Flight Cables Assy 10: Elec to I&T 06/28/04 0 06/28/04

7 1M79002030 9 Flight TEM PS Assy 1: Elec to I&T 07/01/04 0 07/01/04

7 1M79002040 9 Flight TEM PS Assy 2: Elec to I&T 07/09/04 0 07/09/04

7 1M79003130 9 Flight Cables Assy 11: Elec to I&T 07/15/04 0 07/15/04

7 1M79003140 9 Flight Cables Assy 12: Elec to I&T 07/15/04 0 07/15/04

7 1M79003150 9 Flight Cables Assy 13: Elec to I&T 07/15/04 0 07/15/04

7 1M79003160 9 Flight Cables Assy 14: Elec to I&T 07/15/04 0 07/15/04

7 1M79003170 9 Flight Cables Assy 15: Elec to I&T 07/15/04 0 07/15/04

7 1M79003180 9 Flight Cables Assy 16: Elec to I&T 07/15/04 0 07/15/04

7 1M79002050 9 Flight TEM PS Assy 3: Elec to I&T 07/16/04 0 07/16/04

7 1M79002060 9 Flight TEM PS Assy 4: Elec to I&T 07/23/04 0 07/23/04

FY04 FY05 FY06
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

© Primavera Systems, Inc.

Run Date 01/26/04 10:54
Data Date 01/01/04

GLAST LAT PROJECT
Level 3 Milestones
Sort by Subsystem

LT-T3: Level 3 sort by Subsystem (tb)
FL-T3: L3 Milestones from Oct03 on

Sheet 6 
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Level 3 Milestones by SubsystemLevel 3 Milestones by Subsystem
  AV  Activity

ID
  ND  Activity

Description
E
i

Baseline
Finish

Bsln
Var

o
n
oe
i

Early
Finish

4.1.7 Electronics

7 1M79002070 9 Flight TEM PS Assy 5: Elec to I&T 07/30/04 0 07/30/04

7 1M79001030 9 Flight TEM Assy 1: Elec to I&T 08/03/04 -19 08/30/04

7 1M79002080 9 Flight TEM PS Assy 6: Elec to I&T 08/06/04 0 08/06/04

7 1M79001040 9 Flight TEM Assy 2: Elec to I&T 08/10/04 -19 09/07/04

7 1M79002090 9 Flight TEM PS Assy 7: Elec to I&T 08/13/04 0 08/13/04

7 1M79001050 9 Flight TEM Assy 3: Elec to I&T 08/17/04 -19 09/14/04

7 1M79002100 9 Flight TEM PS Assy 8: Elec to I&T 08/20/04 0 08/20/04

7 1M79001060 9 Flight TEM Assy 4: Elec to I&T 08/24/04 -19 09/21/04

7 1M79002110 9 Flight TEM PS Assy 9: Elec to I&T 08/25/04 0 08/25/04

7 1M79002120 9 Flight TEM PS Assy 10: Elec to 08/30/04 0 08/30/04

7 1M79001070 9 Flight TEM Assy 5: Elec to I&T 08/31/04 -19 09/28/04

7 1M79002130 9 Flight TEM PS Assy 11: Elec to 09/02/04 0 09/02/04

7 1M79001080 9 Flight TEM Assy 6: Elec to I&T 09/08/04 -19 10/05/04

7 1M79002140 9 Flight TEM PS Assy 12: Elec to 09/08/04 0 09/08/04

7 1M79002150 9 Flight TEM PS Assy 13: Elec to 09/13/04 0 09/13/04

7 1M79001090 9 Flight TEM Assy 7: Elec to I&T 09/15/04 -19 10/12/04

7 1M79002160 9 Flight TEM PS Assy 14: Elec to 09/16/04 0 09/16/04

FY04 FY05 FY06
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

© Primavera Systems, Inc.

Run Date 01/26/04 10:54
Data Date 01/01/04

GLAST LAT PROJECT
Level 3 Milestones
Sort by Subsystem

LT-T3: Level 3 sort by Subsystem (tb)
FL-T3: L3 Milestones from Oct03 on

Sheet 7 
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Level 3 Milestones by SubsystemLevel 3 Milestones by Subsystem
  AV  Activity

ID
  ND  Activity

Description
E
i

Baseline
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4.1.7 Electronics
7 1M79002170 9 Flight TEM PS Assy 15: Elec to

I&T
09/21/04 0 09/21/04

7 1M79001100 9 Flight TEM Assy 8: Elec to I&T 09/22/04 -19 10/19/04

7 1M79002180 9 Flight TEM PS Assy 16: Elec to
I&T

09/24/04 0 09/24/04

7 1M79001110 9 Flight TEM Assy 9: Elec to I&T 09/29/04 -19 10/26/04

7 1M79001120 9 Flight TEM Assy 10: Elec to I&T 10/06/04 -19 11/02/04

7 1M79001130 9 Flight TEM Assy 11: Elec to I&T 10/13/04 -19 11/09/04

7 1M7941080 9 Flight SIU-Elec to I&T 10/13/04 -58 01/13/05

7 1M7942000 9 Flight PDU Box-Elec to I&T 10/13/04 -58 01/13/05

7 1M79001140 9 Flight TEM Assy 12: Elec to I&T 10/20/04 -19 11/16/04

7 1M7941110 9 Flight Harness-Elec to I&T 10/20/04 -19 11/16/04

7 1M7941070 9 Flight GASU Box-Elec to I&T 10/25/04* -44 01/05/05

7 1M79001150 9 Flight TEM Assy 13: Elec to I&T 10/27/04 -19 11/23/04

7 1M7941090 9 Flight Event Processor Units-Elec
to I&T

11/01/04 -26 12/09/04

7 1M79001160 9 Flight TEM Assy 14: Elec to I&T 11/03/04 -19 12/02/04

7 1M79001170 9 Flight TEM Assy 15: Elec to I&T 11/10/04 -19 12/09/04

7 1M79001180 9 Flight TEM Assy 16: Elec to I&T 11/17/04 -19 12/16/04

7 1M7941440 9 Final EGSE incl S/C Sim,
FSW-Elec to I&T

12/13/04 30 10/28/04

FY04 FY05 FY06
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
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4.1.8 Mechanical
8 1M1001380 9 Delivery of EM (1X4) Grid to

I&T/MSGE
12/19/03 -41 02/27/04

8 1M1000240 9 Flight Grid RFI-Mech to I&T 06/11/04 -17 07/07/04

8 1M941710 9 X-LAT Thermal Plate RFI from
Mech to I&T

08/12/04 0 08/12/04

8 1M941720 9 Radiators ready for I&T (from
Mech to I&T)

03/17/05 -32 05/02/05

4.1.9 I&T
9 1M1001790 5 EM2 TEM/PS for FM9 (return FMA)

from I&T to CAL
07/23/04 -19 08/19/04

9 1M1001800 5 EM2 TEM/PS for FM10 (return
FMB)from Elec to CAL

07/23/04 -19 08/19/04

9 1M1001810 5 EM2 TEM/PS for FM11 (return
FM1) from I&T to CAL

08/13/04 -19 09/10/04

9 1M1001820 5 EM2 TEM/PS for FM12 (return
FM2) from I&T to CAL

08/16/04 -19 09/13/04

9 1M1001830 5 EM2 TEM/PS for FM13 (return
FM3) from I&T to CAL

08/31/04 -20 09/29/04

9 1M1001840 5 EM2 TEM/PS for FM14 (return
FM4) from I&T to CAL

08/31/04 -20 09/29/04

9 1M1001850 5 EM2 TEM/PS for FM15 (return
FM5) from I&T to CAL

09/29/04 -19 10/26/04

9 1M1001860 5 EM2 TEM/PS for FM16 (return
FM6) from I&T to CAL

09/29/04 -19 10/26/04

9 1M1000130 2 LAT Ready to Ship to NRL for Env
Test

05/13/05 -9 05/26/05

4.1.B IOC
B 1M005480 B IOC CDR 03/12/04 0 03/12/04

B 1M1000112 B Mission Operations Review
(L-21mo.)

11/10/04 0 11/10/04

B 1M7941270 B Ground System Interface Test
start

11/10/04 0 11/10/04

FY04 FY05 FY06
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

© Primavera Systems, Inc.

Run Date 01/26/04 10:54
Data Date 01/01/04

GLAST LAT PROJECT
Level 3 Milestones
Sort by Subsystem

LT-T3: Level 3 sort by Subsystem (tb)
FL-T3: L3 Milestones from Oct03 on

Sheet 9 


