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	That the ACD subsystem be baselined.
	Develop detailed specifications for the readout fibers (light yield, attenuation length, batch-to-batch variations) prior to the bid process and purchase of materials.
	Ensure that the second generation of the analog ASIC, (to be delivered in August 2002) is well evaluated before third generation is sent off to production.
	Continue to develop calibration plan for ACD for the Integration and Testing phase.
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