ACD CDR RFA #17

Requestor:
Mark Goans
301-286-9763

GSFC/301

Subject Area:
Schedule

Specific Request:


The duration of the ACD integration is shown to start on 02/03/04 and finish on 04/22/04 on the top-level schedule.  The integration flow up to the pre-environmental review was shown to take 115 days in the I&T presentation.  Please provide an explanation for the discrepancy in the duration of the integration activity.

Rationale:


Time required for integration may not be accounted for in the project master schedule.

