	Request For Action
	Number: 27   


	  Project  
Gamma-ray Large Area Space Telescope (GLAST)

System/Instrument: 
Large Area Telescope (LAT)

  Review:  
Critical Design Review (CDR)

  Date:  
May 12-16, 2003

Originator:
Steve Scott

Phone:
301-286-2529

Organization:
GSFC/500

Category:  
Schedule

Title:  
Schedule for Completion of Engineering Drawings



Action  
Requested: 
Present a plan and schedule for completion of engineering (subsystem) drawings that is sensitive to need dates and the critical path.  Describe the process used to check drawings to determine readiness for release.



Supporting 
Rationale: 
Released drawing status is behind schedule for CDR. It is not clear if need dates and LAT development critical path are dictating the priorities or whether this is being left to chance and whatever is easiest to complete first.



Project  
Response: 



