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No.
Action
Actionee
Due date/Status
Results

1
Define functionality of external test crate
Hascall/Wai/Claus/Waite
8 March 04
Viewgraphs generated for March 7 meeting that defines possibilities, but firm requirements need to be generated

2
Complete subsystem test list, coordinate with Subsystems managers and get agreement on when the scripts will be delivered to I&T
Hascall/Claus
15 March 04 for Cal and Tracker


3
Examine single tower tests to see which of them could (or should) use combined scripts. Discussion topic at next meeting
Hascall
8 March 04
Viewgraphs generated

4
Define "in-orbit calibration" and document resulting software requirements.
Schalk, DeKlotz and Eduardo. Schedule - First cut at meeting in 2 weeks. 
First cut at meeting on 15 March 04


5
Define 2 tower test suite
Ritz
Draft by 15 March 04














