Recommendations

1. Complete the reworked WBS with review and approval by project management by February 2002.

2. Complete the reworked cost and milestones with review and approval by project management by March 2002.

3. Recommend subsystem baseline review as soon as possible after the work on items 1 and 2 are complete.

4. Write the integration and electronics integration plans and get them under configuration management by March 2002.

5. Write a baseline level plan for the airborne test by March 2002 and ensure that any requirements on the subsystems levied by this test are flowed to subsystem managers.

6. Rev 0 assembly traveler should be written and under configuration control before Qualification Unit A arrives.