LAT PROJECT DOCUMENT CHANGE NOTICE (DCN)

ORIGINATOR: Dave Tarkington PHONE: 650-926-3791 DATE: 9/21/05

CHANGE TITLE: DCN for GASU and GASU CCA Flight Assembly Drawings

DOCUMENT NUMBER TITLE NEW REV.
LAT-DS-01611 GLAST DAQ Electronics GASU Assembly 60
LAT-DS-01723 GLAST Electronics Boxes Circuit Card Assy GASU Power Supply 61

CHANGE DESCRIPTION (FROM/TO):
Please see LAT-XR-07339-01 for changes to these drawings

REASON FOR CHANGE:

ACTION TAKEN: ☑ Change(s) included in new release ☐ DCN attached to document(s), changes to be included in next revision
☐ Other (specify):

DISPOSITION OF HARDWARE (IDENTIFY SERIAL NUMBERS):
☑ No hardware affected (record change only) ☐ No hardware affected, all units to conform to the attached revisions.
☐ List S/Ns which comply already:
☐ List S/Ns to be reworked or scrapped:
☐ List S/Ns to be built with this change:
☐ List S/Ns to be retested per this change:

SAFETY, COST, SCHEDULE, REQUIREMENTS IMPACT? ☐ YES ☑ NO
If yes, CCB approval is required. Enter change request number:

APPROVALS DATE OTHER APPROVALS (specify) DATE
ORIGINATOR: D. Tarkington (signature on file) 9/21/05 SE- P. Hascall (signature on file) 9/21/05
ORG. MANAGER: G. Haller (signature on file) 9/21/05
PSA- J. Cullinan (signature on file) 9/22/05
Manufacturing- R. Patterson (signature on file) 9/21/05
Elec.- D. Nelson (signature on file) 9/21/05
DCC RELEASE: Natalie Cramar (signature on file) 9/22/05 Doc. Control Level: ☑ Subsystem ☐ LAT IPO ☐ GLAST Project