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Accomplishments for November

« Phil Plait and Sarah Silva conducted a Black Hole Educator full
day workshop at Louisiana Art & Science Museum in Baton
Rouge, LA on November 4,

 Phil Plait, Tim Graves, and Logan Hill attended the Advanced
Imaging Conference in San Jose, CA. We had the GLAST E/PO
booth there and handed out Global Telescope Network flyers.

« We received reviews back from our external evaluators WestEd.:

— Supernova Educator Guide
— Space Mystery Solar Supernova
— SLAC Virtual Visitor Center LAT Simulator

« We expect the other Space Mystery to be submitted to our
external evaluators in December.

 Organizing a private showing of the GLAST sponsored
Planetarium show, Black Holes: The Other Side Of Infinity during
the GLAST symposium. We hope to have this on February 8, 2007.
We will be charging $20 for transportation to and from Chabot,
there is no cost if people have their own transportation.
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 We are submitting the following products to the product review.
— New Submissions:
e Solar Supernova
 English and Spanish version of the Black Hole FAQ
 Magnetic Globe Demo
o SLAC Virtual Visitor Center LAT Simulator
» Active Galaxies Pop-up Book
— Resubmission:
o Active Galaxies educator guide and poster
« We ordered the following items in preparation for GLAST launch:
— GLAST launch magnet
— GLAST lanyards
— GLAST updated cubes
« Lynn Cominsky and Sarah Silva presented “High Energy
Education and Public Outreach” at the Santa Cruz Institute for
Particle Physics on November 28.
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September Variance Report

« We arein the process of catching up on expenses and
finishing many many projects.
« We expect no impact at this time.

« We also are waiting for our remaining FY06 funds to finalize
unfinished projects.
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