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Accomplishments for February 2007Accomplishments for February 2007

• Attended the First GLAST Symposium. This went well, we were able to 
get great comments back from team members on the GLAST Model.

• Aurore Simonnet created version 2 of the model. It now has 
instructions for constructing it and these are being tested right now. 
We expect to send out test samples with in the next two weeks.

• Tim Graves our long time Instructional Technology consultant has left 
the E/PO group. We are now in the middle of replacing the computer 
portion of his position with a temporary Systems Administrator.

• We met with Dan Reichart of the PROMPT telescope network to 
discuss the future collaboration between the Skynet robotic telescope 
network and the GTN. Dan and his group will soon take on the task of 
archiving data for the GTN and being the primary network that all GTN 
telescopes are controlled on.

• Kevin Mclin – formerly just a consultant at the E/PO group and a 
lecturer in the Physics and Astronomy Dept. at SSU – will now take 
over the GTN communications between GTN scopes and scientists.
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Variance ReportVariance Report

• We have put in place may of our contracts for FY07 and 
hopefully going to continue receiving funds so we don’t run 
out again. 

• No impact at this time, we have been making great progress 
with everything.


