

LAT Roadmap to NRL

Date	Owl	Day	Swing	Comments
Friday, May 05, 2006	Turn on	Create/test LICOS alarm fix Testing recovered script after ancillary update	Install B0-6-8 LAT CPT practice with B0-6-8 LAT 21x Analysis Rerun LAT23x V&V	
Saturday, May 06, 2006	LAT CPT practice with B0-6-8	LAT CPT practice with B0-6-8 Test thermal performance with X chillers only LAT23x GRB Handling dry run	LAT CPT practice with B0-6-8 Install LICOS fix for Alarm TKR FIFO STR xx	
Sunday, May 07, 2006	LAT CPT practice with B0-6-8 LAT70x/71x muon cal with B0-6-8	LAT07x Calibration (LCI) with B0-6-8	LAT07x Calibration (LCI) with B0-6-8	
Monday, May 08, 2006	LAT CPT	LAT CPT	LAT CPT	
Tuesday, May 09, 2006	LAT CPT	LAT CPT	LAT CPT	
Wednesday, May 10, 2006	LAT CPT	Cable SIIS LAT141 SIIS Test	LAT141 SIIS Test (sched margin)	
Thursday, May 11, 2006	Pack LAT	Load Truck		
Friday, May 12, 2006				

Deferred

- PBC upload
- LAT-52x light-tight test time with LAT70x with B0-6-8
- LAT07x TkrTotGain with B0-6-8 margin for completion of LAT CPT