


# GLAST Large Area Telescope:

Integration and Test  
Two Tower  
Integration Readiness Review

Summary of Open Items

Dick Horn



# Summary of Open Items

---

- Procedures – Electrical (closure of test definition)
- MGSE – PAP
- Tracker – lack of dry run experience with realistic EM.
- Subsystem Script deliveries.
- Survey and Alignment plans.
- Hardware deliveries don't optimally support I&T flow. (TEM/PS)
- Other?