


Tasks and Schedule – April 26, 2004

- | | |
|---|--|
| <ol style="list-style-type: none"> 1. Workshop preparations <ul style="list-style-type: none"> • Web page • MC generation oracle database • Merit tuple analysis • System tests 2. Data analysis scripts and reports 3. OPUS for MC simulation <ul style="list-style-type: none"> • OPUS for EM2 data 4. Trending and SVAC database 5. ACD calibration code 6. CAL,TKR calibration code <ul style="list-style-type: none"> • Test with EM2 7. Calibration data storage <ul style="list-style-type: none"> • Test with EM2 8. LAT geometry <ul style="list-style-type: none"> • Implement EM2 | <p>Anders by May 3rd</p> <p>Xin, Warren by May 3rd</p> <p>ALL</p> <p>Xin to keep an eye only</p> <p>Xin by May 10</p> <p>Xin, Warren talk to Dan May 7</p> <p>Warren for early June</p> <p>Xin to get demo for ISOC ASAP</p> <p>Xin by early June</p> <p>Xin after end of May</p> <p>Anders in June</p> <p>Warren after Xin starts it</p> <p>Warren early June</p> <p>Anders when code is running</p> <p>Anders early June</p> |
|---|--|



Meetings

- **Analysis – Mon 8:00- biweekly**
 - **ALL**
- **SAS CORE – Tue 8:30 weekly**
 - **Anders (rotation)**
- **SAS GND software – Thu 8:30 weekly**
 - **ALL**
- **CAL – Fri 8:00 - weekly**
 - **Xin (rotation)**
- **TKR – Fri 10:00 - seldom**
 - **Warren**
- **SVAC – Fri 10:00 - weekly**
 - **ALL**
- **Test Planning – Mon 11:00 weekly**
 - **Eduardo**
- **I&T Managers– Thu 13:00 weekly**
 - **Eduardo**