


# Design Engineering

## GLAST Large Area Telescope Engineering Meeting

### Materials and Processes Program

February 11, 2003  
Lowell A. Klaisner  
Stanford Linear Accelerator Center  
Chief Engineer


Klaisner@slac.stanford.edu  
650-926-2726



# Subject

---

- **Purpose:**
  - This meeting will address the plans and status of the LAT Materials and Processes Qualification Program.
- **Outcomes:**
  - Each subsystem understands what needs to be done to qualify their Materials, and Processes.
  - Understand the current status of the program and set expectations for the status at the LAT CDR.
  - Identify the major issues involved that require management attention.



# Agenda

---

## Plans and Status of the EEE Parts and M&P programs

### Agenda:

- |                        |                        |        |
|------------------------|------------------------|--------|
| 1. Introduction        | L. Klaisner<br>D. Horn | 10 Min |
| 2. Plans and Status of |                        |        |
| – M&P Program          | M. Nordby<br>J. Tice   | 45 Min |
| 3. Discussion          | L. Klaisner            | 15 Min |