


Design Engineering

GLAST Large Area Telescope Engineering Meeting

Subsystem Risk Review


February 25, 2003
Lowell A. Klaisner
Stanford Linear Accelerator Center
Chief Engineer

Klaisner@slac.stanford.edu
650-926-2726



Subject

- **Purpose:**
 - This meeting will review the top risks in each subsystem and mitigation plans
- **Outcomes:**
 - Understand the current status of the risk analysis and set expectations for the status at the LAT CDR.
 - Identify the major issues involved that require management attention.




Agenda

Subsystem Risk Review

Agenda:

- | | | |
|---|---------------|--------|
| 1. Introduction | D. Horn | 10 Min |
| 2. Top subsystem risks and mitigation plans | B. Marcellini | 30 Min |
| 3. Discussion | D. Horn | 15 Min |



Schedule

- **Engineering Meetings**

- **March 4, 2003** **No Meeting – Project Office walk thru**
- **March 11, 2003** **LAT Assembly Sequence L. Wai**
- **March 18 & 25** **No Meetings – Peer Reviews**
- **April 1, 2003** **Manufacturing Engineering** **J. Clinton**
 Quality Assurance **D. Marsh**

- **Subsystem Peer Reviews**

- **CAL** **March 17 & 18**
- **ELX** **March 19 & 20**
- **TKR** **March 24 & 25**
- **Mech** **March 26 & 27**
- **I&T** **March 28**

- **Spacecraft PDR**

- **April 8 -- 10**

- **LAT CDR**

- **April 29 through May 1**