


Tower EM Support Plan

Description	Users	Objectives
<u>Mini-Tower (Current Config)</u> Mini-tracker + CAL EM1 +TEM/TEM PS EMs + Cables	<ul style="list-style-type: none"> • I & T Aug 03 – Oct 14 • FSW Aug 03 – Oct 14 	<ul style="list-style-type: none"> • I&T Development • FSW Development
<u>Tracker Development</u> <u>/Training Italian Test Bed</u> First four (?) Flight trays+ TEM/TEM PS + Cables	<ul style="list-style-type: none"> • TRKR/GNA - TBD 	<ul style="list-style-type: none"> • Tracker Training • Script development
<u>SLAC Software Test Tower</u> Mini-Tracker** + CAL MiniEM*+ TEM/TEM PS + Cables. In addition there will a sharing plan between SLAC and NRL to have the full CAL EM in place on the SSTT about ½ the time.	<ul style="list-style-type: none"> • FSW 17 Oct – Forever • I & T 17 Oct – start of integration. 	<ul style="list-style-type: none"> • FSW development • DAQ Compatibility checks • EGSE verification • I&T training

* CAL MiniEM – See Neil's 22 July Presentation

** Future possibility of adding 5th EM Tray (TBD)




Current Mini – Tower Suppliers

Component	Version	Responsible Org	Need Date
<u>Cables</u>			
CAL - TEM	EM 1	CAL Subsystem	17 Aug
TKR - TEM	?	Tracker Subsystem	17 Aug
TEM - EGSE	?	DAQ Subsystem	17 Aug
Calorimeter	EM 1	CAL Subsystem	17 Aug
TEM	?	DAQ Subsystem	17 Aug
Mini-Tracker	Rev 2	Tracker Subsystem	17 Aug
<u>EGSE</u>			
VME Crate	?	DAQ Subsystem	17 Aug
CPU	?	DAQ Subsystem	17 Aug
PMC-LCB	?	DAQ Subsystem	17 Aug
Power supply	?	DAQ Subsystem	17 Aug
Others ?????			
<u>Scripts/Procedures</u>			
???	?	I & T?	17 Aug
<u>Software</u>			
FSW ?	?	DAQ	17 Aug
EGSE/Test	?	I & T	17 Aug

Tracker Development / Training Italian Test Bed

Component	Version	Responsible Org	Need Date
<u>Cables</u>			
TKR - TEM	?	Tracker Subsystem	?
TEM - EGSE	?	DAQ Subsystem	?
	?		
TEM	?	DAQ Subsystem	?
4 ? Tracker Trays (Flight)	Flight	Tracker Subsystem	
<u>EGSE</u>			
VME Crate	?	DAQ Subsystem	
CPU	?	DAQ Subsystem	
PMC-LCB	?	DAQ Subsystem	
Power supply	?	DAQ Subsystem	
Others ?????			
<u>Scripts/Procedures</u>			
???	?	I & T?	
<u>Software</u>			
FSW ?	?	DAQ	
EGSE/Test		I& T	



SLAC Software Test Tower

Component	Version	Responsible Org	Need Date
<u>Cables</u>			
CAL - TEM	?	CAL Subsystem	17 Oct
TKR - TEM	?	Tracker Subsystem	17 Oct
TEM - EGSE	?	DAQ Subsystem	17 Oct
Calorimeter			
	MiniEM	CAL Subsystem	17 Oct
TEM	?	DAQ Subsystem	17 Oct
Mini-Tracker	Rev 2 +?	Tracker Subsystem	17 Oct
<u>EGSE</u>			
VME Crate	?	DAQ Subsystem	17 Oct
CPU	?	DAQ Subsystem	17 Oct
PMC-LCB	?	DAQ Subsystem	17 Oct
Power supply	?	DAQ Subsystem	17 Oct
Others ?????			
<u>MGSE</u>			
???	?	I&T	17 Oct
<u>Scripts/Procedures</u>			
???	?	I & T? & FSW?	17 Oct
<u>Software</u>			
FSW ?	?	DAQ	17 Oct
EGSE/Test	?	I & T	17 Oct ⁴