


# **GLAST Large Area Telescope: Performance & Safety Assurance**


**Darren Marsh  
SLAC  
Performance & Safety Assurance Manager**

**Marsh@SLAC.Stanford.Edu  
650-926-4577**



# LAT NCR Metrics


<b>Subsystem</b>	<b>Open NCR's</b>	<b>Closed NCR – Last 20 days</b>	<b># Over 30 Days Open</b>
<b>DAQ</b>	<b>9</b>	<b>19</b>	<b>3</b>
<b>Tracker (SLAC)</b>	<b>28</b>	<b>21</b>	<b>11</b>
<b>Mechanical</b>	<b>5</b>	<b>2</b>	<b>3</b>
<b>Calorimeter</b>	<b>*</b>	<b>*</b>	<b>*</b>
<b>ACD</b>	<b>*</b>	<b>*</b>	<b>*</b>
<b>I&amp;T</b>	<b>3</b>	<b>4</b>	<b>1</b>
<b>* No metrics provided</b>			



# NCR Activities

---

- **Good progress on addressing subsystem NCR's**
  - **46 NCRs closed in past 20 days!**
  - **Need to improve on timely closure of NCR's**
- **Specific Subsystem NCR activities**
  - **Tracker**
    - **MCM and flex cable NCRs account for 22 of the open NCRs**
      - These NCR are activity being addressed and closure plan is in place
      - Flex cable problems continue to be troublesome
        - » Error-free workmanship from Parlex appears doubtful
      - Rework of flex cable resistor has become responsibility of QA
        - » Resource issue
    - **Unknown closure plan for the following NCRs:**
      - 318 – Shims not marked with incorrect revision
      - 315 – Sidewall inserts have paint obstructing screw movement
      - 297 - ~10% of channels could be out of spec for trigger jitter req.
      - 281 – Tower A discrepancy between INFN test script and engineering document



# NCR Activities (Con't.)

---

## – DAQ


- Closure plan in place for 5 TEM/TPS NCRs
- Critical NCRs pertains to EEPROMs and EPU/SIU LCB coupons failures

## – Mechanical

- Need to converge on closure of 5 open NCRs

## – I&T

- NCR No. 278 open over 30 days and needs to be addressed
  - “Test SW hung up while taking a snapshot at the end of the calf\_mu\_optical test script, part of the CAL CPT”



# Inter-dependency with I&T

---

- **I&T Planning**
  - **Shift work and plan of the day activities are extremely fluid**
    - **Short notice for weekend and second shift activities**
      - **QA support requirements are unclear for this weekend**
    - **Weekend work is unplanned in QA budget**
    - **Twice daily I&T meetings occur but *Plan of the Day (Shift)* e-mail would be useful**
      - **Plan should address “on-call” subsystem personnel for swing shift**
        - » **LAT QA needs ability to call for immediate MRB**
  - **Call List for “off-shift” activities**
    - **QA Call List Distributed**
    - **Request I&T publish key personnel call list**