

## LAT Planning(P) and Engineering(E) Meeting Action Items

Action Item ID	Actionee	Description	Status
6-12-03-002P	Nordby	Establish whether sine-sweep to 150 Hz is a subsystem requirement or only LAT level, gain concurrence with GSFC	<b>OPEN:</b> ECD 25 July: Current interpretation of MAR is that the sine-sweep to 150Mhz is only a LAT level requirement not subsystem: <b>19 August UPDATE</b> GSFC position is that sine sweep to 150Mhz applies to subsystem
6-12-03-004P	Klaisner/Johnson R	Assess impacts of suspending non-reversible flight tracker assy steps until completion of Qual test program	<b>OPEN:</b> ECD 22 Aug: Modified to request Tracker team document alternatives to reduce risk to flight production
6-12-03-009P	Haller/Nordby/Wang/Horn	Thermal control system requirements, resolve ITAR concerns	<b>OPEN:</b> ECD 22 Aug
6-12-03-010P	Nordby/Bloom	Establish Purge Gas system requirements	<b>OPEN:</b> ECD 22 Aug
7-17-03-011P	Horn/Graf/Haller	Find additional support to review establish EMI/EMC verification integrated plan, subsystem through LAT tests	<b>OPEN:</b> ECD 22 Aug. Agreement in principle with GSFC, 3 candidates identified, interviews being planned: <b>17 August UPDATE Fred Blanchette assigned fulltime to LAT</b>
8-19-03-016E	Tom Santos	Determine the actual need date for the TEM PS if not September 4	<b>OPEN:</b> ECD 25 August
8-19-03-017E	Nanda Menon	Review June 10 meeting action items to verify they have been addressed for the current Mini-Tower	<b>OPEN:</b> ECD 25 August
8-19-03-018E	Ray Bhatnagar	Determine if there are "As-Built" drawings for the Mini-Tower.	<b>OPEN:</b> ECD 25 August

