

Monthly Cost/Schedule Status Cycle Dates
(Status through February, 2006)

November, 2005 Status:

| | |
|-------------------------------------------------------------------|-----------|
| Schedule status inputs in PMCS | 05-Dec-05 |
| Institutional contacts provide actual cost, commit, manpower data | 15-Dec-05 |
| Cost/schedule reports issued to subsystem mgrs & project mgmt | 20-Dec-05 |
| Monthly status meeting | 05-Jan-06 |
| Monthly progress report issued to DOE/NASA | 12-Jan-06 |

December, 2005 Status:

| | |
|-------------------------------------------------------------------|--------------------------------|
| Schedule status inputs in PMCS | 06-Jan-06 |
| Institutional contacts provide actual cost, commit, manpower data | 17-Jan-06 |
| Cost/schedule reports issued to subsystem mgrs & project mgmt | 20-Jan-06 |
| Monthly status meeting | 02-Feb-06 26-Jan-06 |
| Monthly progress report issued to DOE/NASA | 09-Feb-06 |

January, 2006 Status:

| | |
|-------------------------------------------------------------------|-----------|
| Schedule status inputs in PMCS | 03-Feb-06 |
| Institutional contacts provide actual cost, commit, manpower data | 15-Feb-06 |
| Cost/schedule reports issued to subsystem mgrs & project mgmt | 21-Feb-06 |
| Monthly status meeting | 02-Mar-06 |
| Monthly progress report issued to DOE/NASA | 09-Mar-06 |

February, 2006 Status:

| | |
|-------------------------------------------------------------------|-----------|
| Schedule status inputs in PMCS | 03-Mar-06 |
| Institutional contacts provide actual cost, commit, manpower data | 15-Mar-06 |
| Cost/schedule reports issued to subsystem mgrs & project mgmt | 21-Mar-06 |
| Monthly status meeting | 30-Mar-06 |
| Monthly progress report issued to DOE/NASA | 06-Apr-06 |