

Step	Responsible	Status	Status 12/1	Est. Due Date
prepare JO files for 2 steps	RXD	done		
submit jobs for first day	RXD	done		
concatenate merit tuple files	RXD	done		
hand off files for pre-ship test	JC, JM	done		
prune tuple file to remove MC				
create FITS versions of event, pointing data	RXD	done	some header errors to be fixed by Sandhia	
send FITS files to SSC	RXD	pending		
set up sources	SD, FL, BG, THB		abandon AGN; 3EG sourcelist now available	Tuesday
update Gleam for rej trees	THB		on hold?	Tuesday
update SciTools with irfs	JC, JCT			Wednesday
fix orbit oscillation bug	SR	done		
get SciTools to build on windows	NG, JC, PLN etc		no progress yet; Jim to try on TS	Wednesday
final GR release	THB		status of GRB package?	Tuesday
final SciTools release	JCT			Wednesday
create linux, windows code distributions	NG			Thursday
gather up doc for tools and data	HK			Thursday
build optimized GR	HK		problem with merit lib. Heather investigating.	Tuesday
run DC1 dataset	RXD, HK			start Tuesday
burn CDs with code, data & doc				Friday