

Month	Dates	Dan	Alex
March	1..31	DB Access Test-Data Entry	Main Loop Skeleton
April	1..14	Testing	
	15..22	DB Access Debugging from test results	LSF Layer
	23..30	DB Access added to main loop	LSF Layer added to main loop
May	1..14	DB Stress Test Job Options File Writer Integration of JOF Writer / App Scripts	Application Abstraction Layer MC/Recon Abstraction Scripts
	15..30	Web Interface to DB Integration & Testing using MC/DIGI/Recon	File Transfer Layer [FTP] for EM data
June	1..	Link to EM [TKR only?] if available	
August	1..	Summary & Writeup of development & results of EM test for review Further development pending review	
October	1..	Summary & Writeup of development & results of EM test for presentation to collaboration	