


GLAST Large Area Telescope:

Project Status Overview


Lowell A. Klaisner
Stanford Linear Accelerator Center
LAT Instrument Project Manager

Klaisner@slac.stanford.edu
650-926-2726



Project Status Overview

- Rebaseline approved as presented
- Planning underway to support that new baseline
- Major design issues closed
 - CAL – Grid interface
 - X-LAT – Electronics thermal interface
- Engineering model under test
- Collaboration Meeting held in Rome
 - Large scientific community planning on us succeeding!



Project Status Overview

- **Flight production starting up**
 - **Tracker -- Silicon ladders in production**
 - **CAL -- CDEs have PRR next month**
 - **Mechanical – Rough machining begun**
 - **Electronics – TEM Power Supply review held**
 - **ACD – Shell PRR held**
- **Schedule is tight**
 - **Need to close any open details**
 - **Focusing on getting through the qualification of the first flight**