


GLAST Large Area Telescope:

Electronics, Data Acquisition & Flight Software W.B.S 4.1.7

Mar 30 Monthly Review

Gunther Haller
haller@slac.stanford.edu
(650) 926-4257



DAQ/Crates

- **Since last month**
 - **SIU11 (CPU14), EPU00 (CPU17), EPU03 (CPU18) were all removed from LAT, CPU was inspected, crate reassembled, vibrated, TV'ed, reassembled on LAT, tested ok**
 - **No issues with any of the above CPU's in respect to EEPROM underfill**
- **Two spare crate assembled with CPU12 and CPU31**
 - **One vibrated, tested, is now in TV until Sunday**
 - **Second spare assembled, in vibration today**
- **Spare GASU still in harness assembly, expected 4/7, followed by flight-acceptance testing**
- **Harness: all DAQ flight cables installed on LAT**