



Cost/Schedule Reports for Presentation July 2007 Month End 4.1.C EPO

Accomplishments for July 2007

- Active Galaxy Pop-up book Teacher's guide is now 508 compliant and online. This completes this product.
- GLAST Model product review results are in – Recommended for distribution to limited audience with minor revisions, which are now underway.
- Dr. Kevin McLin was interviewed and is officially hired as GTN director, effective August 1, 2007. David McCall was interviewed and recommended for hire as part-time systems administrator.
- GTN participated in campaign to monitor 3C454.3, which was a multi-wavelength effort.
- GLAST launch bags are printed and sample received. Launch litho now underway.
- Considerable time and effort was spent on understanding and redoing the budget for pre-launch period. Not yet complete, however we are making real progress here.
- GLAST Media day is now being planned. Work on Science Writer's Guide, and other PR documents.

Accomplishments for July 2007

- 3-day College experience for 60 students from Roseland University Prep was a great success. GLAST activities included sky viewing through SSU telescopes as well as PBS NOVA show.

Dr. Kevin McLin
with the RUP
students outside
the SSU
Observatory



August 1, 2007