



Cost/Schedule Reports for Presentation June 2007 Month End 4.1.C EPO

Accomplishments for June 2007

- Active Galaxy Pop-up book is now approved by NASA HQ for general distribution.
 - Teacher's guide is in layout, will be 508 compliant PDF download.
- GLAST Model is awaiting NASA Product review comments. These are expected by the end of July.
- Job is now posted for Global Telescope Network Director. We expect to fill this position by the end of July.
- Internet problems to GORT are fixed. Routine operations have commenced. Observations are nightly.
- GLAST launch materials are being finalized. Bags are being ordered instead of folders due to cost/convenience factor – will be used for out-of-town distribution if approved.

Accomplishments for June 2007

- Night Sky Network “Extreme Universe” toolkit for amateur astronomers – Beta version of activities in test.
- Planning for Roseland University Prep Summer Experience at SSU – Rising seniors will spend 2 nights/3 days at SSU in late July, including NASA movie/activity night (BH show.)
- New subcontracts for services:
 - Jeff Adkins/Deer Valley High School ESPACE Academy – Black Hole planetarium show and teacher’s workshops - issued
 - Pamela Gay/AstronomyCast – podcasts about GLAST science leading up to launch – audience of >10,000 per episode – in progress.
 - Kim Coble/Chicago State – GTN activities with minority college students and educational research – being drafted.
- E/PO budget being revised by the end of July to address spending plan including post-launch.

Accomplishments for June 2007

To be used for GLAST launch materials distribution especially to those not in Florida.



GLAST
Launch Bag



Approved?



July 11, 2007