


GLAST Large Area Telescope

**WBS 4.1.D SAS
GSFC Monthly Review**






Period Ending: Dec 2003


**Richard Dubois
LAT SAS Subsystem Manager**



Dec Accomplishments


DC1





Key Milestones

- **Start DC1 Analysis effort – mid December 2003**
 - **Done!**
 - **54 people attended workshop 8-9 Dec @ Stanford**
 - **One day's photons**
 - **First SciTools release of IRFs, Likelihood, ObsSim, EventBin, etc + L1 DB access at GSSC and from LAT**
- **DC1 Closeout – 12-13 Feb 2004**
- **SAS Subsystem Peer Review – Feb 2004**
- **EM2 – April 2004**
- **SAS Subsystem CDR – May 2004**
- **GSDR – June 2004**
- **DC2 – Dec 2004**



Issues & Concerns

- No significant technical threat at this time
- Post DC1 Evaluation
 - Try to generate remainder of 1-week dataset with OPUS
 - Work out data transfer scheme with GSSC
 - Post-mortem on first release of SciTools
 - Continued studies of background rejection
- Prep for a string of reviews