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Introduction and AgendaIntroduction and Agenda

• Overview – E. Bloom, 5 min

• Technical justification for tower A, B  placement in GRID – L. Wai, 20 min

• Physics justification discussion – All, 20 min

• Conclusions – R. Horn 
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OverviewOverview

• Hardware/Software may not support baseline 676 installation 
order on current schedule. 

• TKR A has a number of NCRs that are being accepted as is.
• Physics justification for changing locations.
• Need final plan very soon so that I&T AIDS and corresponding 

procedures can be finalized. 
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