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Accomplishments for AugustAccomplishments for August

• We created the GLAST Café Press website to enable people to 
order GLAST launch products at cost. These items can be 
ordered from: http://www.cafepress.com/GLAST

• We made a lot of progress on the two GLAST Space Mysteries 
this month. They are now in internal review here at SSU. We 
expect a public release next month.

• Tim Graves started experimenting with building an image 
calibration plug-in for ImageJ (free imaging program).  So far 
he has built a basic dark subtractor and a bias subtractor. The 
goal is to create a set of macros for this free program so that 
anyone can do calibrations and analysis of the GTN objects.

• The complete draft of the Spanish version of the Black Hole 
Fact Sheet is now being sent out for a final review. This will be 
printed in September.

• We also spent a large chunk of August recovering from the EA 
training.
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Accomplishments for AugustAccomplishments for August

•The first set of pop-up books have 
arrived! They will soon be available 
for ordering.

•Coordination of GTN members and their observing data has begun with 
formal GTN introductions and AAVSO member codes requests. 
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July Variance ReportJuly Variance Report

• We are in the process of catching up on expenses and 
finishing many projects.

• We expect no impact at this time.


