
Mate/Demate log

GLAST LAT 
Tracker Subsystem

part C-0 Flat Assembly
part number LAT-DS-02377 (rev4)

VHULDO�QE C0-P-006

connector J1

mate mate to date torque reason

micro-D

signature

mate saver 9/5/2005 4:32:23 PM 20 in-oz MAX tower cabling Marco Ceccanti

connector J10

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J3

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J4

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J5

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J6

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J7

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti
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connector J8

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J9

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

part C-1 Flat Assembly
part number LAT-DS-02378 (rev2)

VHULDO�QE C1-017

connector J1

mate mate to date torque reason

micro-D

signature

mate saver 7/14/2005 4:58:03 PM 20 in-oz MAX tower cabling Marco Ceccanti

connector J10

mate mate to date torque reason

omnetics

signature

mate flight 7/14/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

mate flight 7/14/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J3

mate mate to date torque reason

omnetics

signature

mate flight 7/14/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J4

mate mate to date torque reason

omnetics

signature

mate flight 7/14/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J5

mate mate to date torque reason

omnetics

signature

mate flight 7/14/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J6

mate mate to date torque reason

omnetics

signature

mate flight 7/14/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J7

mate mate to date torque reason

omnetics

signature
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mate flight 7/14/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J8

mate mate to date torque reason

omnetics

signature

mate flight 7/14/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J9

mate mate to date torque reason

omnetics

signature

mate flight 7/14/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

part C-2 Flat Assembly
part number LAT-DS-02379 (rev1)

VHULDO�QE C2-017

connector J1

mate mate to date torque reason

micro-D

signature

mate saver 7/9/2005 4:58:03 PM 20 in-oz MAX tower cabling Marco Ceccanti

connector J10

mate mate to date torque reason

omnetics

signature

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J3

mate mate to date torque reason

omnetics

signature

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J4

mate mate to date torque reason

omnetics

signature

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J5

mate mate to date torque reason

omnetics

signature

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J6

mate mate to date torque reason

omnetics

signature

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti
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connector J7

mate mate to date torque reason

omnetics

signature

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J8

mate mate to date torque reason

omnetics

signature

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J9

mate mate to date torque reason

omnetics

signature

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

part C-3 Flat Assembly
part number LAT-DS-02380 (rev1)

VHULDO�QE C3-P-005

connector J1

mate mate to date torque reason

micro-D

signature

mate saver 9/5/2005 4:58:03 PM 20 in-oz MAX tower cabling Marco Ceccanti

connector J10

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J3

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J4

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J5

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J6

mate mate to date torque reason

omnetics

signature
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mate flight 9/5/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J7

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J8

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J9

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

part C-4 Flat Assembly
part number LAT-DS-02381 (rev1)

VHULDO�QE C4-013

connector J1

mate mate to date torque reason

micro-D

signature

mate saver 7/9/2005 4:58:03 PM 20 in-oz MAX tower cabling Marco Ceccanti

connector J10

mate mate to date torque reason

omnetics

signature

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J3

mate mate to date torque reason

omnetics

signature

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J4

mate mate to date torque reason

omnetics

signature

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J5

mate mate to date torque reason

omnetics

signature

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti
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connector J6

mate mate to date torque reason

omnetics

signature

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J7

mate mate to date torque reason

omnetics

signature

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J8

mate mate to date torque reason

omnetics

signature

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J9

mate mate to date torque reason

omnetics

signature

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

part C-5 Flat Assembly
part number LAT-DS-02382 (rev1)

VHULDO�QE C5-019

connector J1

mate mate to date torque reason

micro-D

signature

mate saver 7/18/2005 4:58:03 PM tower cabling Marco Ceccanti

connector J10

mate mate to date torque reason

omnetics

signature

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J3

mate mate to date torque reason

omnetics

signature

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J4

mate mate to date torque reason

omnetics

signature

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J5

mate mate to date torque reason

omnetics

signature
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mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J6

mate mate to date torque reason

omnetics

signature

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J7

mate mate to date torque reason

omnetics

signature

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J8

mate mate to date torque reason

omnetics

signature

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J9

mate mate to date torque reason

omnetics

signature

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

part C-6 Flat Assembly
part number LAT-DS-02383 (rev1)

VHULDO�QE C6-017

connector J1

mate mate to date torque reason

micro-D

signature

mate saver 7/18/2005 4:58:03 PM 20 in-oz MAX tower cabling Marco Ceccanti

connector J10

mate mate to date torque reason

omnetics

signature

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J3

mate mate to date torque reason

omnetics

signature

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J4

mate mate to date torque reason

omnetics

signature

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti
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connector J5

mate mate to date torque reason

omnetics

signature

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J6

mate mate to date torque reason

omnetics

signature

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J7

mate mate to date torque reason

omnetics

signature

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J8

mate mate to date torque reason

omnetics

signature

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J9

mate mate to date torque reason

omnetics

signature

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

part C-7 Flat Assembly
part number LAT-DS-02384 (rev2)

VHULDO�QE C7-P-005

connector J1

mate mate to date torque reason

micro-D

signature

mate saver 9/5/2005 4:32:23 PM 20 in-oz MAX tower cabling Marco Ceccanti

connector J10

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J3

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J4

mate mate to date torque reason

omnetics

signature
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mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J5

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J6

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J7

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J8

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J9

mate mate to date torque reason

omnetics

signature

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

part Short TMCM Assembly
part number LAT-DS-00898

VHULDO�QE 11003

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 9/5/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 11019

INFN 9LAT TKR - Tower EIDP Page 9 of 24



connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

mate flight 7/9/2005 8-10 in-oz tower cabling (to C0 non-flig Massimo Minuti

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

demate 9/5/2005 C0 replacement Massimo Minuti

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 7/14/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 11213

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Luca Latronico

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Luca Latronico

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2047

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Massimiliano Fazzi

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti
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connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

mate flight 7/9/2005 8-10 in-oz tower cabling (to C7 non-flig Marco Ceccanti

demate 7/9/2005 8:46:06 AM tray preparation for tower a Massimiliano Fazzi

demate 9/5/2005 C7 replacement Marco Ceccanti

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2067

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Luca Latronico

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Luca Latronico

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2134

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

mate flight 7/9/2005 8-10 in-oz tower cabling (to C0 non-flig Massimo Minuti

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

demate 9/5/2005 C0 replacement Massimo Minuti

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

INFN 9LAT TKR - Tower EIDP Page 11 of 24



demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 7/14/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2178

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Massimiliano Fazzi

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

mate flight 7/9/2005 8-10 in-oz tower cabling (to C7 non-flig Marco Ceccanti

demate 7/9/2005 8:46:06 AM tray preparation for tower a Massimiliano Fazzi

demate 9/5/2005 C7 replacement Marco Ceccanti

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2196

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 9/5/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2233

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator
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mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

mate flight 7/9/2005 8-10 in-oz tower cabling (to C0 non-flig Massimo Minuti

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

demate 9/5/2005 C0 replacement Massimo Minuti

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 7/14/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2246

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

mate flight 7/9/2005 8-10 in-oz tower cabling (to C0 non-flig Massimo Minuti

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

demate 9/5/2005 C0 replacement Massimo Minuti

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 7/14/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2262

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Luca Latronico

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti
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connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Luca Latronico

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2272

connector J1

mate mate to date torque reason

omnetics

signature

demate 4/10/2005 tray assembly in GA GA operators

mate saver 4/11/2005 4 in-oz tray assembly in GA GA operators

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

mate flight 7/9/2005 8-10 in-oz tower cabling (to C0 non-flig Massimo Minuti

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

demate 9/5/2005 C0 replacement Massimo Minuti

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 4/10/2005 tray assembly in GA GA operators

mate saver 4/11/2005 4 in-oz tray assembly in GA GA operators

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 7/14/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2365

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Luca Latronico

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature
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demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Luca Latronico

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2565

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

mate flight 7/9/2005 8-10 in-oz tower cabling (to C0 non-flig Massimo Minuti

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

demate 9/5/2005 C0 replacement Massimo Minuti

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 7/14/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2570

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Massimiliano Fazzi

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

mate flight 7/9/2005 8-10 in-oz tower cabling (to C7 non-flig Marco Ceccanti

demate 7/9/2005 8:46:06 AM tray preparation for tower a Massimiliano Fazzi

demate 9/5/2005 C7 replacement Marco Ceccanti

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti
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VHULDO�QE 2577

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

mate flight 7/9/2005 8-10 in-oz tower cabling (to C0 non-flig Massimo Minuti

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

demate 9/5/2005 C0 replacement Massimo Minuti

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 7/14/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2583

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Luca Latronico

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Luca Latronico

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2591

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro
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mate flight 9/5/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2596

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Luca Latronico

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Luca Latronico

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2607

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 9/5/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2622
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connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Massimiliano Fazzi

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

mate flight 7/9/2005 8-10 in-oz tower cabling (to C7 non-flig Marco Ceccanti

demate 7/9/2005 8:46:06 AM tray preparation for tower a Massimiliano Fazzi

demate 9/5/2005 C7 replacement Marco Ceccanti

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2636

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

mate flight 7/9/2005 8-10 in-oz tower cabling (to C0 non-flig Massimo Minuti

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

demate 9/5/2005 C0 replacement Massimo Minuti

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 7/14/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2638

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator
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demate 7/9/2005 8:46:06 AM tray preparation for tower a Massimiliano Fazzi

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

mate flight 7/9/2005 8-10 in-oz tower cabling (to C7 non-flig Marco Ceccanti

demate 7/9/2005 8:46:06 AM tray preparation for tower a Massimiliano Fazzi

demate 9/5/2005 C7 replacement Marco Ceccanti

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2643

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Massimiliano Fazzi

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

mate flight 7/9/2005 8-10 in-oz tower cabling (to C7 non-flig Marco Ceccanti

demate 7/9/2005 8:46:06 AM tray preparation for tower a Massimiliano Fazzi

demate 9/5/2005 C7 replacement Marco Ceccanti

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2673

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Massimiliano Fazzi

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature
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demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

mate flight 7/9/2005 8-10 in-oz tower cabling (to C7 non-flig Marco Ceccanti

demate 7/9/2005 8:46:06 AM tray preparation for tower a Massimiliano Fazzi

demate 9/5/2005 C7 replacement Marco Ceccanti

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2678

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

mate flight 7/9/2005 8-10 in-oz tower cabling (to C0 non-flig Massimo Minuti

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

demate 9/5/2005 C0 replacement Massimo Minuti

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 7/14/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2691

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 9/5/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti
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VHULDO�QE 2708

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Luca Latronico

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Luca Latronico

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2728

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 9/5/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 2737

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Massimiliano Fazzi

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti
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connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

mate flight 7/9/2005 8-10 in-oz tower cabling (to C7 non-flig Marco Ceccanti

demate 7/9/2005 8:46:06 AM tray preparation for tower a Massimiliano Fazzi

demate 9/5/2005 C7 replacement Marco Ceccanti

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 905

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Massimiliano Fazzi

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

mate flight 7/9/2005 8-10 in-oz tower cabling (to C7 non-flig Marco Ceccanti

demate 7/9/2005 8:46:06 AM tray preparation for tower a Massimiliano Fazzi

demate 9/5/2005 C7 replacement Marco Ceccanti

mate flight 9/5/2005 4:32:23 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 977

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 9/5/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator
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demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

part Tall TMCM Assembly
part number LAT-DS-00899

VHULDO�QE 3096

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Luca Latronico

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Luca Latronico

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 3098

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 9/5/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 3119

connector J1

mate mate to date torque reason

omnetics

signature
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demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Luca Latronico

mate flight 7/18/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Luca Latronico

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

VHULDO�QE 3121

connector J1

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 9/5/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti

connector J2

mate mate to date torque reason

omnetics

signature

demate 6/8/2005 4:46:06 PM tray assembly in GA GA Operator

mate saver 6/9/2005 4:46:06 PM 4 in-oz tray assembly in GA GA Operator

demate 7/9/2005 8:46:06 AM tray preparation for tower a Carmelo Sgro

mate flight 7/9/2005 4:58:03 PM 8-10 in-oz tower cabling Marco Ceccanti
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