ISOC Update

• I&T support
  – Steve T & Mila writing I&T test scripts
  – Bryson implementing code to deliver LCI data to offline for digitization...

• LAT PROC development
  – definition
    • PROC = script run by MOC during operations to control GLAST (currently ~70 of these for the LAT)
  – ISOC staff (Lori) writing narrative descriptions of PROCs based on info from FSW
  – GSFC staff will write PROC based on the descriptions
  – PROCs will be verified at SLAC using the testbed then verified using full ground and GLAST/LAT systems during ETEs

• Schedule
  – May 17: ISOC SW release 1.4
    • adds derived parameter calculations
  – June 28: ISOC SW release 2.0
    • trending & logging enhancements, generate LS-002 (~FT1) & send to GSSC
  – July 25-26: GRT5
  – Oct 17-18: GRT6 (lights-out operation, contingencies, failover tests)
  – Dec 18: ETE1 (End-to-End test #1)
  – Mar 07: GRT7 (demo L1 & L2 product generation as to be performed in operations)
  – Mar 07: ETE2

6 April 2006, Steve Culp, sculp@slac.stanford.edu