Request

For Action
Number: 1


Project:
Gamma-ray Large Area Space Telescope (GLAST)


System/Instrument:
ACD

Review:
Pre-Environmental Review (PER)


Date:
June 8, 2005
Originator:  T. McCarthy
Phone: 301-286-2413
Organization: GSFC/500
Category:  Systems Engineering
Title:  Pre Test Liens
Due Date:  7/31/2005
	Action

Requested:
	The following liens need to be closed prior to environmental testing: 1) Successful completion of ACD full functional/performance testing. 2) Complete review of TV test configuration given that new plan (back to baseline) require disintegration of MMS prior to TV (reflected on chart 88) with ACD Champion team. 3) Ensure that a reliable EGSE SW/LATTE SW baseline version is frozen to ensure consistent performance testing evaluation throughout the environmental test program.

	Supporting

Rationale:
	1) Testing not complete 2) TV test has now changed 3) SW is still changing and need a firm baseline for ET. Due: Prior to commencement of environmental testing.

	Project

Response:
	


