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(Originator’s initials)

Originator:
Dave Betz, Code 301, 301-286-8337

Specific Request:

Provide an overall flow diagram which delineates, to the PCB or component level, what major organization (SLAC, NRL, International partner, GSFC) is responsible for the development, test and qualification.  Include where and when the delivery occurs.  Include integration and test at the next level of assembly.  Please provide this information as a chronological flow rather than a tabular presentation.  Include all software development, test, qualification and deliveries.

Supporting Rational:

This will provide a valuable tool to assess the slack in your schedule.  It also provides an understanding of transportation requirements and associated risks.

Response:

