Charge for Internal Review – April 16-18, 2002

SLAC needs advice on the status of the management, technical, cost and schedule issues for this project. While we need you to evaluate the status for the full extent of the project, we wish you to pay special attention to those items which were not baselined earlier this year.

The review should answer the following:

- What technical risks, if any, should concern us
- Based on the present scope and planned launch date, what is the overall cost including contingency? Does the plan have adequate schedule contingency?
- Does the management team have adequate depth and breadth to manage the project to this cost and schedule?
- Are there areas where improvement is needed?